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125.0.0.0.0. Product Delivery Teams are in charge for the development of required 
products. The number of needed Product Delivery Teams in each project phase as well 
as the number of resources in each Product Delivery Team will be agreed upon between 
Contractor and Purchaser Project Managers. 

 [Reserved]The Contractor SHALL establish Product Delivery 
Teams which, at a minimum, consist of the following roles: Team Manager, 
Technical Leader, Product Owner (Purchaser provided), Test Director, ILS 
Manager and Quality Assurance Representative (QAR). One person may be a 
member of more than one Product Delivery Team. 

 [Reserved]The Contractor Project Manager SHALL frequently 
liaise with the Product Delivery Team and with the Purchaser Project Manager 
to provide inputs for overall Project Management and Direction, all of which 
shall be defined in the Project Communication plan (part of the PMP). 

 Purchaser Project Organisation and Responsibilities 

 The Purchaser Contracting Office (CO) will act as the Purchaser’s 
representative and will be the primary interface between the Contractor and Purchaser 
after the EDC. 

 The Purchaser Project Manager will be supported by Subject Matter Experts 
(SME) in certain areas who may, from time to time, be delegated to act on the Purchaser 
Project Manager’s behalf in their area of expertise. 

 The Purchaser Project Manager, the specialists, other team members, or any 
other NATO personnel are not allowed to make changes to the terms and conditions of 
the Contract. They may only provide the Purchaser’s interpretation of technical matters. 

 All changes to the Contract will be made through the Purchaser's Contracting 
office only. 

 The Purchaser and Contractor Project Manager, the specialists, and the key 
Stakeholders representatives collectively form the IEG-C IPMT. 

 The Purchaser Project Manager chairs the IEG-C IPMT. The other voting 
participating members are the designated representatives of the stakeholders (key user 
representatives). All other members serve as advisory members. 

 The IPMT serves as the steering group or project board for the contractor’s 
project and as the primary mechanism for monitoring project status, resolving issues or 
conflicts within the project, and advising the Purchaser Project Manager. 

 The IPMT also serves as the Purchaser’s IEG-C Configuration Control Board 
(CCB), to which the following items may be submitted for baselining decision as required 
by the Purchaser: 

a. PMP, 
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b. PMS (Project Master Schedule), for the first version and for all changes 
beyond tolerance available to the Purchaser Project ManagerP1F

5
P. 

c. System Implementation Plan (SIP) 

d. ILS Plan (ILSP) 

e. Functional Baseline (FBL or "as required") 

f. Allocated Baseline (ABL, or "as designed"); 

g. Product Baseline (PBL, or "as built") 

h. Configuration Management Plan (CMP) 

i. Quality Assurance Plan (QAP) 

 The Purchaser will also ensure its SMEs are available to engage in the role of 
Product Owners (PO). PO will represent the Purchaser's interests within Product 
Delivery Teams and will work to enable: 

a. Detailed product requirements are well-defined, understood and 
prioritized for development 

b. Product deliverables are reviewed, fitting the purpose and have been 
tested by the Contractor according to the agreed upon Test Plan 

c. Communication, collaboration and feedback from other Purchaser 
representatives such as end user representatives and other SMEs 

 Contractor Organisation and Responsibilities 

 The Contractor SHALL identify all major Contractor 
organizational units and any Sub-Contractors involved in the implementation of 
the IEG-C and a description of the portion of the overall effort or deliverable 
item for which they are responsible. 

 The Contractor SHALL establish and maintain a Project 
Management Office (PMO) to perform and manage all efforts necessary to 
discharge all his responsibilities under this Contract. 

 The Contractor SHALL also provide all necessary manpower 
and resources to conduct and support the management and administration of 
operations in order to meet the objectives of the project, including taking all 
reasonable steps to ensure continuity of personnel assigned to work on this 
project. 

 The Contractor SHALL designate one or more Senior 
Engineer(s) as Team Managers throughout the performance of the Contract. 
Team Manager SHALL design, coordinate and lead the process of product 
delivery within the defined Product Delivery Team(s) making sure product 
requirements are met within given timelines and quality criteria. Team manager 
organizes and facilitates all Product Delivery Meetings (PDM). Team manager 

                                                

 

 

5 The Purchaser Project Manager can, at his/her own discretion and without consulting the 
other IEG-C CCB members, approve changes to the PMS that do not affect other baselined 
documents, and/or do not incur additional costs, and/or do not bring the project beyond time 
tolerance available to him/her. 
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SHALL report and take direction from the Contractor Project Manager. See 
SECTION 13 for labour category requirements. 

 The Contractor SHALL designate a Field Engineer to serve as 
the Service Direction Manager throughout the performance of the Contract. See 
SECTION 13 for labour category requirements. 

 The Contractor SHALL designate an Engineer to serve as QAM 
throughout the performance of the Contract until project completion. See 
SECTION 13 for labour category requirements. 

 The Contractor SHALL designate a Senior Engineer to serve as 
ILS, Change and Configuration Manager throughout the performance of the 
Contract, including the Operation and Maintenance (O&M) Phase. See 
SECTION 13 for labour category requirements. 

 In order to facilitate communication and effectiveness, the 
Contractor SHALL locate the Core Team (i.e., Project Manager and Technical 
Lead) close to the Purchaser premises. 

 The Contractor's team SHALL be available during EU time zone 
working hours (8:30 - 17:30 Monday-Thursday, and 8:30 - 16:30 on Fridays).  

 The following members of the Contractor PMO are Key Personnel for this 
project: 

 The Contractor SHALL designate a Project Manager 
(Contractor PM), who will direct and co-ordinate the activities of the Contractor's 
project team. The Project Manager SHALL be the Contractor's primary contact 
for the Purchaser Project Manager and SHALL conduct all major project design, 
test, and review meetings. See SECTION 13  for labour category requirements. 

 The Contractor SHALL designate a Senior System Engineer as 
the Technical Lead throughout the performance of the Contract. The Technical 
Lead SHALL lead the analysis, design, integration, transition into operations 
and follow-on enhancement efforts of the Contractor. See SECTION 13 for 
labour category requirements. 

 The Contractor SHALL designate a Senior Test Engineer to 
serve as the Test Director for all test activities conducted under this Contract. 
See SECTION 13 for labour category requirements.  

 Project Management Documentation 

 For the purpose of this Contract, Deliverables are split into two categories:  

a. Management products are all Contract Deliverables covered under the 
Project Management activities. 

b. Specialist products are all other Deliverables in this Contract. 

 The Project Overview management product, which shall provide an executive 
summary overview of the offered IEG-C capability. 

 The Contractor SHALL establish and maintain a Project 
Overview 

 Product Breakdown Structure (PBS) and Product Flow Diagram (PFD) 

 The Contractor SHALL establish and maintain a PBS, which 
SHALL: 
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o Identify all products and shall distinguish between management products 
and specialist products. 

o Include a hierarchical diagram of all the products (management products 
and specialist products), having at its topmost product the final product of 
the overall project, i.e., the IEG-C System. 

o Describe each product (management products and specialist products) 
including its quality requirements. The product descriptions shall address 
sufficient detail to permit management assessment of progress. 

 The Contractor SHALL establish and maintain a PFD, which 
SHALL sequence all products in their logical order of creation. 

 The acceptance of the PBS and of the PFD by the Purchaser signifies only that 
the Purchaser agrees to the Contractor’s approach in meeting the requirements. This 
acceptance in no way relieves the Contractor from its responsibilities to meet the 
requirements stated in this Contract. 

 The Project Management Plan management product, which clearly describes 
the implementation of the project. 

 The Contractor SHALL establish and maintain a PMP which 
shall describe how the Contractor will implement the totality of the project as 
specified in this SOW, including details of the project control that will be applied. 

 The Contractor's PMP SHALL cover all aspects of the project 
implementation including its management structure and project management 
processes, personnel assignments, external relationships necessary to provide 
the capability as required by this Contract. 

 The Contractor's PMP SHALL be sufficiently detailed to ensure 
that the Purchaser is able to assess the Contractor plans with insight into the 
Contractor’s plans, capabilities, and ability to satisfactorily implement the entire 
project in conformance with the requirements as specified in this SOW. 

 The Contractor's PMP SHALL follow the outline recommended 
in this SOW (see SECTION 15.9).  

 The Contractor's PMP SHALL be provided to the Purchaser for 
acceptance. 

 Work Breakdown Structure (WBS) 

 The WBS is the basic structure for EVM data collection and reporting, and 
should be reflected in the detailed activities in the Project Master Schedule (PMS). 

 Contractor SHALL develop the Contractor WBS to the level 
needed for adequate management and control of the contractual effort.  A 
single WBS should be used for planning, managing, and reporting. 

o Contractor SHALL perform the contract technical effort using a guidelines-
compliant EVM (EVM PMI standard) that correlates cost and schedule 
performance with technical progress.   

o Progress and problems SHALL be presented and discussed in periodic 
program management reviews.  Technical issues SHALL be covered in 
terms of performance goals, exit criteria, schedule progress, risk, and cost 
impact. 
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o The WBS SHALL include designation of critical subcontractors, by name, for 
EVM compliance and validation or flow down of EVM compliance to these 
subcontractors. 

 Project Master Schedule (PMS) 

 The Contractor SHALL establish and maintain a PMS which 
SHALL be based on realistic time estimates, subject to Purchaser acceptance: 

o Contain all Contract events and milestones 

o Correlate with the products defined in the PBS and sequentially ordered in 
the PFD 

o Incorporate the WBS 

o Be provided in Microsoft Project format 

o Identify the critical path for the overall project 

o Identify the start and finish dates, duration, predecessors, constraints (as 
necessary) and the total slack of each task 

o Identify key resources needed for each task completion 

o Identify the main project milestones (see ) and intermediate milestones as 
required 

o Identify the “physical” progress for each task 

o Identify the applicable baseline, and shall show progress against the 
baseline 

o Minimise the use of constraints and absolute dates 

o Provide network, milestone, Gantt and Tracking Gantt views 

o Identify the main deliverables. 

 The Contractor SHALL provide the PMS to the Purchaser for 
acceptance.  

 The Contractor SHALL use the PBS, the WBS, the PFD and the 
PMS as the primary framework for Contract planning and reporting to the 
Purchaser. 

 Risk Management Plan (RMP) 

 The Contractor SHALL establish and maintain a RMP which 
shall describe how the Contractor will implement the Risk Management 
process, with at least the following details: 

o Overall Risk Management approach 

o Key Risk Management processes 

o Key Risk Categories 

o Risk Prioritization Matrix 

o Risk Management roles and responsibilities 

o Risk Log template which shall at minimum follow the outline recommended 
in this SOW (see Section 15.2). 

 Project Controls 
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 Risk Management 

 The Contractor SHALL establish and maintain a Risk 
Management process for the project, described in the RMP, and compliant with 
[NCIA PDED 06.00.03, 2015] and NATO Risk Management Policy [AC/323-
D(2018)0009]. 

 The Contractor’s Risk Management process SHALL at minimum 
enable and define identification of all types of risks, evaluation and prioritization 
of each risk, definition of proposed response strategy, owner and actions and 
suggested monitor and control mechanisms. 

 The Contractor SHALL document and maintain status of all risks 
in the Risk Log (see 15.2) where he shall record and track all project risks 
regardless of their status. 

 The Contractor SHALL update the project Risk Log at minimum 
on a monthly basis as an input for the Project Status Report (PSR). 

 The Contractor SHALL add to the Risk Log additional risks 
identified by the Purchaser. 

 Upon Purchaser request, the Contractor SHALL deliver the Risk 
Log to the Purchaser, throughout the duration of the Contract. 

 Issue management 

 A Project Issue is anything that could have an effect on the Project, either 
detrimental or beneficial (e.g., problem, error, anomaly, risk occurring, query, change in 
the project environment, change request, off-specification). 

 The Contractor SHALL establish and maintain a process for 
identifying, tracking, reviewing, reporting, and resolving all project issues. 

 The Contractor SHALL describe the Issue Management 
Process in the CMP (see section 18.3). 

 The Contractor SHALL develop and maintain an Issue Log (see 
Section 21.3) where he SHALL record and track all project issues regardless of 
their status. 

 The Contractor SHALL include the Issue Log in the 
Configuration Management process and keep it under configuration control and 
in the Configuration Management Database (CMDB). 

 The Contractor SHALL update Issue Log at minimum on a 
monthly basis as an input for the PSR. 

 The Contractor SHALL add to the Issue Log additional issues 
identified by the Purchaser. 

 Upon Purchaser request, the Contractor SHALL deliver the 
Issue Log to the Purchaser, throughout the duration of the Contract. 

 Configuration management 

 The Contractor SHALL implement a Configuration Management program plan 
to perform the Configuration Management functions as described in SECTION 12 of this 
SOW. 
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 Quality Assurance (QA) and Quality Control (QC) 

 The Contractor SHALL implement a QA and QC program plan 
as described in SECTION 17 SECTION 12 of this SOW. 

 The Contractor SHALL deliver and maintain a Quality 
Assurance Plan as detailed in SECTION 11 of this SOW. 

 Independent Verification & Validation (IV&V) 

 The Purchaser will be supported, quality monitored and reported, for corrective 
actions, by purchaser arranged IV&V services. 

4.5.5.1.1. The IV&V services will entail the following activities: 

a. Documentation assessment; this includes: 

i. System design documentation package assessment 

ii. Security documentation package assessment 

iii. Plans assessment 

iv. More generally assessment of project deliverables 

b. Support to all types of tests. This includes: 

i. Attend and monitor the tests performed by the Contractor 

ii. Evaluate Contractor provided test plan, test procedures and 
reports 

iii. Provide independent reports 

c. Testing. This includes the design and execution of independent 
tests, and the provision of the associated reports. 

d. Monitor Contractor activities at Contractors’ facilities 

e. Attend any meeting as requested by the Purchaser 

 The Contractor SHALL fully support IV&V activities and in 
particular: 

o Host inspection visits 

o Make himself available for answering questions and furnishing information 
related to the project 

o Allow inspection and monitoring of testing activities 

o Allow inspection and monitoring of Contractor’s processes applicable to this 
project 

o Allow execution of independent testing activities. 

 Project Management Communications 

 Project Status Report (PSR) 

 The Contractor SHALL provide, no later than the third working 
day of each month, a PSR. The Contractor’s PSR SHALL be a monthly 
document to cover the previous month and include cumulative aspects of 
execution. 
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 The Contractor’s PSR SHALL at minimum summarise 
completed, ongoing, and upcoming activities, as well as attached updated PMS 
as needed, Risk and Issue Log. 

 The Purchaser will issue comments no later than one week after receipt of the 
document. 

 The Contractor SHALL issue answers to Purchaser provided 
comments within one week after their receipt. No comment received within that 
timeframe means that the Contractor agrees to the comments issued by the 
Purchaser and will update the document accordingly. 

 Meetings 

 Except otherwise stated in the Contract, the following provisions shall apply to 
all meetings (including “attendance in person” meetings, video or tele conference 
meetings, reviews…) to be held under the Contract. 

 The Contractor SHALL take meeting minutes, submit them in 
draft version to the Purchaser for approval within 2 working days of the meeting. 
The minutes SHALL be submitted to an accelerated review cycle at Purchaser’s 
discretion.  

 The Contractor's representatives SHALL NOT regard these 
minutes as a mechanism to change the terms, conditions or specifications of 
the Contract nor as a vehicle to alter the design or configuration of equipment 
or systems. The Contractor SHALL note that any such changes will only be 
made by authorised mechanisms as set forth in the Contract. 

 The Contractor SHALL provide any documentation (even in 
draft format), that may be useful to the Purchaser in preparing for meetings and 
ensuring efficient discussions during the meetings no later than 2 working days 
before the meeting. 

 Project Review Meetings (PRM) 

 The Contractor SHALL coordinate and hold PRM with the 
Purchaser at major milestones (listed in 3.1.2) throughout the Contract period 
of performance, as follows (-/+ 2 weeks around the date provided below): 

o PRM#1 focused on IEG-C design at EDC+5 

o PRM#2 focused on Factory Tests and Accreditation at EDC+9 

o PRM#3 focused on Provisional System Acceptance and the IEG-C system 
going live 

o PRM#4 focused on Final System acceptance and closing the project 

 The Contractor SHALL provide an updated PSR, not older than 
5 working days, as a base document for the PRM as sent to all PRM participants 
at least 2 business days in advance. 

 At each PRM, the Contractor SHALL provide the status of all on-
going tasks, the status of the Contract deliverables, identify any changes to the 
PMP, PMS, SIP, ILS Plan (ILSP), QAP, Issue Log, Change Requests 
document, Off-specifications document, baselines and Risk Log, and identify 
any problems. 
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 The Contractor SHALL address and discuss key project issues, 
risks and events with the Purchaser Project Manager promptly, and SHALL not 
postpone it until the next PRM. 

 The Contractor SHALL provide minutes of the meeting. The 
minutes will include: 

o Date, place, and time of the meeting: 

o Purpose of the meeting; 

o Name of participants; 

o Approval of previous meeting’s minutes and all resolutions; 

o Record of principle points discussed, action taken, and decisions made 

 The location of PRMs will in principle be at the Purchaser’s premises in Mons 
(BEL) or in The Hague (NL) and when possible, they shall be scheduled with other 
project meetings. Attendance in person is preferred, but participation via video or 
telephone conference can be mutually agreed. 

 Product Delivery Meetings (PDM) 

 The Contractor SHALL organize PDMs. 

 The Contractor’s PDMs SHALL at minimum cover the following 
activities: 

o Product Delivery Planning meeting with frequency of minimum 1 per month 

o Product Delivery Review meeting with frequency of minimum 1 per month 

o Product Delivery Progress Meeting with frequency of minimum every 2 
working days 

 The Contractor SHALL appoint his Team Manager or Tech Lead 
to organize all PDMs. 

 Purchaser representative (Product Owner and/or Project Manager) will attend 
Product Delivery Planning and Review meetings and as needed also Product Delivery 
Progress Meetings. 

 The Contractor SHALL record all outputs from all PDMs in a 
product delivery toolset chosen, implemented and hosted by the Contractor. 

 The Contractor SHALL ensure Purchasers access to the above-
mentioned product delivery toolset. 

 The Contractor SHALL report key outputs from PDMs such as 
delivery progress information (e.g., product backlog status, key test results, 
burn down / burnup charts) as well as key changes, issues and risks to the 
Contractor Project Manager who SHALL integrate that information in the PSR. 

 IPMT Meetings 

4.6.2.6.1. Upon award of this Contract, the Contractor’s Project Manager shall 
become an advisory member of the IEG-C IPMT. 

 The Contractor’s Project Manager SHALL provide inputs to and 
attend IPMT meetings as requested by the Purchaser Project Manager. 
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4.6.2.6.2. All IPMT meetings of the IEG-C will take place at the Purchaser 
premises (Brussels or Mons (Belgium) and/or The Hague – Netherlands). 

 Ad-hoc Security Working Group 

4.6.2.7.1. The ad-hoc Security Working Group (with representatives from NATO 
SAAs and CISOA) can be established if certain security issues could not be solved via 
regular contacts between Purchased and Contractor SMEs.  

 For daily/regular contact the Contractor SHALL designate 
Security SMEs as points of contact for security accreditation and security-
related issues.  

4.6.2.7.2. The Purchaser will host the Security Working Group Meetings. 

 Other Meetings 

4.6.2.8.1. The Purchaser will host all other meetings agreed by both parties unless 
there is a specifically agreed need to review material, witness technical demonstrations, 
or perform any other activity outside of the Purchaser’s premises as part of the meeting. 

 Project Website 

 The Contractor SHALL use the project website provided by the 
Purchaser to maintain all up-to-NATO-RESTRICTED documents using a 
Purchaser provided REACH laptop. Accreditation related documentation 
SHALL also be stored and referenced thereafter, in the NCIA Security 
Accreditation Portal. 

 The Purchaser will provide the necessary access rights to the Contractor. 

 The Contractor SHALL maintain on this website all unclassified 
documents, as soon as they are submitted in draft version to the Purchaser. 
This includes all project deliverables, presentation materials from all meetings, 
as well as the Contract SOW and SRS, and all applicable documents. More 
generally, the website SHALL include any document as deemed necessary by 
the Purchaser. 

 The Contractor SHALL identify all relevant classified documents 
on the Project Website, by title, unless a title itself is classified higher than NR 
and SHALL state from where the classified document can be obtained. 

 The Purchaser is able to provide the Contractor with a capability (named 
“REACH”) to exchange NATO RESTRICTED information over the Internet with the 
Purchaser. If the Purchaser is not in position to provide such a capability, other means 
shall be defined on a case by case basis. 

 Documentation Delivery and Review 

 The Contractor SHALL submit all documentation in electronic 
format to the Purchaser for review and comments as applicable. 

 The Contractor SHALL NOT provide any Contractual 
documentation in a partial or gradual manner. 

 The Contractor SHALL ensure that any documentation 
delivered to the Purchaser has been properly reviewed according to Contractor 
quality management process, utilizing the Project Portal and other shared 
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resources, and minimizing use of personal storage and email, to the extent 
possible. 

 Except otherwise stated for specific documents, the following provisions shall 
apply for any documentation to be provided by the Contractor under this Contract. 

 The Contractor SHALL provide a first version of each 
deliverable for Purchaser review. The first version SHALL be substantially 
complete and correct. 

 The Purchaser will provide questions, comments, corrections, and suggested 
changes to the Contractor within 4 (four) weeks of receipt, excluding security 
accreditation documentation for which 3 months will be required. The Purchaser 
reserves the right to return without review a document that has significant deficiencies 
(e.g., a document only including a table of contents).  

 The Contractor SHALL NOT rely on the Purchaser review to fill 
in deficiencies or obtain missing Purchaser information. 

 The Contractor SHALL resubmit the document as a revised 
version addressing the Purchaser's comments within two (2) weeks after 
receipt. 

 The Purchaser will then provide further comments, corrections, and suggested 
changes to the Contractor within three (3) weeks of receipt, excluding security 
accreditation documentation for which 3 months will be required. 

 The Contractor SHALL provide an updated version of the 
document within two weeks of receipt of the Purchaser's comments on the 
revised version. 

 The above cycle shall continue until the document reach a quality level 
acceptable by the Purchaser, excluding security accreditation documentation for which 
NSAB approval will be required. 

 If the document is included as part of the ABL or PBL, the 
Contractor SHALL remain responsible for updating the document as required 
in the course of the project (to correct errors, inconsistencies, omissions, etc. 
and to reflect changes in the system design, system implementation, support 
arrangements) as part of its Configuration Management tasks. 

 Co-ordination with other NATO projects 

 The NATO CIS environment will be under continual development by other 
NATO projects that are being implemented in parallel with the IEG-C Project. 

 The Purchaser will inform the Contractor and provide information concerning 
the operational environment that may emerge as a result of these projects. 

 The Contractor SHALL be able to adapt the IEG-C to 
accommodate this additional information. 

 The Contractor SHALL incorporate in his activities the 
integration, performance, and schedule considerations related to the co-
ordination of the IEG-C with the other Purchaser systems to be interfaced with 
it throughout the duration of the project. 
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 The Contractor SHALL identify any documents, meeting 
minutes, or other information from these projects required to maintain an 
effective co-ordination process. 

 The Contractor SHALL include into Project Communication Plan 
(part of PMP) activities clearly identifying his proactive approach with regards 
to the coordination with other related NATO projects. 

 Project-level communication 

 As a Project-level communication activity, the Contractor 
SHALL provide an IEG-C Information Sheet of maximum 2 pages providing an 
overview of the IEG-C system, its functions, external interfaces and major 
components, and its projected installation schedule. 
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: SYSTEM ENGINEERING 

 General 

 This section outlines the System Engineering, Integration, Tests, and 
implementation of IEG-C Project.  

 The Contractor SHALL be responsible for the overall design, 
integration, obtaining security accreditation and system engineering of the IEG-
C throughout the Contract period of performance. 

 The Contractor SHALL develop the IEG-C System Design 
Specification (SDS) based on an analysis of the Purchaser's requirements. 

 The Contractor SHALL integrate all necessary components to 
establish the IEG-C Product Baseline, and plan and execute a series of tests 
to confirm that this baseline meets its functional and non-functional 
requirements (portability, maintainability, security, reliability, usability, 
compatibility, performance, functional).  

 The Contractor SHALL perform the activities described in this 
section considering that the IEG-C will integrate with a wide variety of NATO 
activities and systems (e.g., Core Services, Functional Area Services (FAS)). 

 The Contractor SHALL be responsible for integration of the IEG-
C System. This means both the integration of the various products that 
constitute the IEG-C System and the integration of the IEG-C System with other 
NATO systems. 

 The Contractor SHALL make use of NCIA testbed (Annex B1) 
to perform the integration or more generally to conduct tests, and in particular 
the following Milestone events:  

o Factory Acceptance Test (FAT at EDC+9MO) (see Section 3.5.4)  at the 
Contractor premises if the contractor has chosen to develop on their own 
premises; or the Purchaser’s Development and Integration Testing 
Environment (see Section 5.1.1.2) if the Contractor has chosen to develop 
on the Purchaser’s Development and Integration Testing Environment. 

o Integration and Interoperability tests (SIT milestone at EDC+17mo) related 
to the integration of the IEG-C system with other NATO systems, at the 

Purchaser’s Development and Integration Testing Environment. 

o System Acceptance Test (SAT) and User Acceptance Test (UAT) for the 
Formal Verification and Validation and the execution of tests in support of 
NATO’s change process with the objective to achieve Deployment 
Authorization, at the NATO Enterprise Reference System (see Section 
5.1.1.7). 

 As an option, the Contractor may use the Purchaser’s Development and 
Integration Test Environment for the development of the IEG-C, at Contractor’s cost. 
The Development and Integration Test Environment makes the Purchaser’s tool chain 
for development and testing available to the Contractor.  

 The Purchaser’s Development and Integration Test Environment is a test 
environment configured to provide a representation of the target network/security 
domain. It will include the necessary configurations and interfacing systems and services 
to represent the live environment for test purposes. It will also include test harnesses 
and test data. 
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 The IEG-C Integration Test System will be created based on the System 
Specifications provided by the Contractor but as a virtualized system and not necessarily 
reflect the same performance or storage capacity.  

 All hardware (server, storage, network elements and workstations) and 
Virtualisation Platform for the Development and Integration Test Environment will be 
provided by the Purchaser for the tests related to the integration of the IEG-C system 
with other NATO systems. 

 The Purchaser will prepare the Virtual Environment for the IEG-C Integration 
Test System on the Development and Integration Test Environment. 

 The Contractor SHALL deliver and install the IEG-C Integration 
Test System with all its components as defined in ANNEX B, in compliance with 
the processes described in SECTION 13 as a virtualized system and SHALL 
integrate it within the contractor provided Development and Integration Test 
Environment. 

 The Contractor SHALL provide the operating systems and any 
other COTS software needed by the IEG-C Integration Test System with the 
necessary Original Equipment Manufacturer’s manuals and licenses unless 
agreed to be provided by the Purchaser. 

 The Contractor SHALL install the COTS software on the IEG-C 
Integration Test System and apply the necessary configuration. 

 The Contractor SHALL implement a procedure to ensure that 
the IEG-C Integration Test System is representative of the actual operational 
system, in particular in terms of design and configuration, and software 
versions. 

 The Contractor SHALL establish and update the IEG-C 
Integration Test System on the Purchaser prepared Development and 
Integration Test Environment prior to the relevant events. 

 The Contractor SHALL update the IEG-C Integration Test 
System with each new release until FSA. 

 The Contractor SHALL demonstrate how the Purchaser will 
have to make use of the IEG-C Integration Test System to adapt any existing 
software, scripts, reports etc. to changing requirements (this encompasses both 
development and testing activities). 

 As an option, the Contractor can use their own data generators, to provide test 
feeds to the IEG-C Integration Test System. 

 The IEG-C Reference System is a reference system configured to provide a 
representation of the target network/security domain. It will include the necessary 
configurations and interfacing systems and services to represent the live environment 
for verification and validation purposes. It will also include test harnesses and test data. 

 All hardware (server, storage, network elements and workstations) for the 
virtualized elements of the IEG_C Reference System will be provided by the Purchaser 
for the tests related to the integration of the IEG-C system with other NATO systems. 

 The Contractor SHALL deliver hardware components for 
elements of the IEG-C Reference System that cannot be virtualized. 
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 The Purchaser will prepare the Virtual Environment for the IEG-C Reference 
System on the NATO Enterprise Reference System. 

 The Contractor SHALL deliver and install the IEG-C Reference 
System with all its components as defined in ANNEX B, in compliance with the 
processes described in SECTION 13, and SHALL integrate it within the 
Contractor provided NATO Enterprise Reference System. 

 The Contractor SHALL provide the operating systems and any 
other COTS software needed by the IEG-C Reference System with the 
necessary Original Equipment Manufacturer’s manuals and licenses unless 
agreed to be provided by the Purchaser. 

 The Contractor SHALL install the COTS software on the IEG-C 
Reference System and apply the necessary configuration. 

 The Contractor SHALL implement a procedure to ensure that 
the IEG-C Reference System is representative of the actual operational system, 
in particular in terms of design and configuration, performance, security 
settings, and software versions. 

 The Contractor SHALL demonstrate how the Purchaser will 
have to make use of the IEG-C Reference System to adapt any existing 
software, scripts, reports etc. to changing requirements (this encompasses both 
development and testing activities). 

 The Contractor SHALL establish and update the IEG-C 
Reference System on the Purchaser prepared Development and Integration 
Test Environment prior to the relevant events. 

 The Contractor SHALL update the IEG-C Reference System 
with each new release until FSA.  

 The Contractor SHALL deliver and activate the IEG-C 
Reference System. The Contractor SHALL deliver all documents as required in 
this section for the Reference System (e.g., SIP, accreditation documents, etc.). 

 As an option, the Contractor can use their own data generators, to provide test 
feeds to the IEG-C Reference System. In this case, the Contractor shall deliver all 
documents as required in 3.5.3 for the Reference System (e.g., SIP, accreditation 
documents, etc.). 

 Orientation Workshop 

 The Contractor SHALL conduct a workshop (at a Purchaser-
provided facility) to orient the IEG-C Platform Administrators and other 
stakeholders on the overall system design and capabilities. This workshop can 
be combined with the CDR. As part of this workshop, the Contractor SHALL: 

o deliver overview briefings on the anticipated IEG-C system, and lead 
question and answer sessions with the attendees; 

o provide visuals, models, demonstration as necessary; 

o  provide information about the anticipated IEG-C System Implementation; 

o provide information about how the System Design fully meets the 
requirements specified in this SOW and SRS; 

o provide an overall description of the external interfaces;  

o provide an overall description of the ILS concept and strategy;  
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o Provide an overall description of Configuration Management and Quality 
concept and strategy.  

o Collect any necessary information from the IEG-C Administrators, CIS 
Security Administrators and other stakeholders in order to perform the 
design activities. As required, the Contractor SHALL conduct further 
dialogue with the IEG-C Administrators, CIS Security Administrators and 
other stakeholders. 

 The Contractor SHALL propose the event date minimum 2 
months in advance to allow the coordination time with various stakeholders. 
The Contractor SHALL provide the proposed content for the workshop including 
schedule, coverage, content, presentation and the information for Purchaser 
approval minimum 4 weeks prior to the event.   

 This workshop is a key meeting in the course of the Project. As any other 
meeting outcomes of such will be subject to the Purchaser Acceptance. 

 System Requirements Analysis and Review 

 Review of the requirements 

 The Contractor SHALL review the IEG-C SRS and all applicable 
documents, meet and communicate with NATO SMEs as necessary, and 
present its findings in terms of proposed changes to the SRS based on system 
cost, schedule, or performance impacts. 

 The Contractor SHALL also identify any inconsistencies within 
the requirements. Any inconsistencies not identified by the requirements review 
will not be accepted later as the basis for a change with cost impact. 

 The Contractor SHALL host and conduct a System 
Requirements Review (SRR at EDC+2MO) to present and discuss its findings 
and proposed changes to the requirement baseline for the design and 
integration of the IEG-C project. The purpose of this review is to agree upon 
the requirement baseline for the design and integration of the IEG-C system. 

 The Contractor SHALL produce and provide a set of minutes 
that accurately reflect the discussions taken during the SSR meeting and 
provide them to the purchaser within 1 week of the meeting. 

 Change Requests 

 Upon completion of the SRR, the Contractor SHALL identify any 
proposed changes to System Requirements Specification in the form of one or 
more Change Requests (i.e. ECPs). The Contractor SHALL address these 
Change Requests according to the processes implemented by the Contractor 
to meet the requirements of 12.6 and of 15.5 Change Request. 

 The Purchaser will update and provide an updated Functional Baseline (FBL; 
see 18.2.2) as necessary to reflect the decision of the IEG-C CCB on these Change 
Requests. 

 The Contractor SHALL use the updated FBL as the basis for the 
IEG-C system design and subsequent activities.  

 System Design 
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 Design activities 

 The Contractor SHALL review the Purchaser-provided provided 
IEG-C Target Architecture [NCIA TR/2016/NSE010871/01, 2017]. 

 The Contractor SHALL consider this Target Architecture as a 
document for information which should be helpful to conduct its design 
activities. Therefore, the Contractor SHALL NOT consider the Target 
Architecture as a binding document. 

 The Contractor SHALL conduct the necessary Design Activities 
and develop its own complete design of the IEG-C at the Preliminary and 
Critical levels, including all interfaces to other systems to meet the SRS. 

 The Contractor SHALL keep the system design documentation 
package (including security accreditation documentation) up to date throughout 
project execution, in particular as a result from the site surveys and/or in order 
to obtain the security accreditation. 

 The Contractor’s IEG-C System Design SHALL cover all sites 
identified for this project. 

 The Contractor’s IEG-C architecture SHALL be designed so that 
it can be reused for other security classification levels (in any case, the system 
will be installed and operated at System High/NS mode of operation). 

 The Contractor’s IEG-C architecture SHALL be designed to be 
modular design, allowing for future extension and enhancements.  

 The Contractor's IEG-C architecture SHALL be designed so that 
it can be reused in the deployed environment. 

 The Contractor SHALL agree coding syntax(es) with the 
Purchaser during the Design Stage. 

 The IEG-C Contractor SHALL ensure that the design is 
compliant with and covers the System Operations Processes. 

 System Design Documentation Package 

 The Contractor SHALL establish, deliver and maintain the IEG-
C System Design Documentation Package, comprising of: 

o The System Design Specification (SDS), 

o The Interface Control Document (ICD), 

o The Security Accreditation Documentation Package 

o The Master Test Plan (MTP), and 

o The Requirements Traceability Matrix (RTM). 

 The duration of the review cycle for the IEG-C System Design 
Documentation Package SHALL be 4 (four) weeks.  

 The Contractor SHALL prove the design through the regime of 
testing set forth in the Contract and the Contractor SHALL be responsible in the 
event that the system proves deficient in meeting the Contractual requirements. 

 As part of the Configuration Management activities, and like any 
other management product or specialist product, the Contractor SHALL update 
the System Design Documentation Package to reflect changes, at least at each 
of the following major milestones: a new design review, the start of a test phase, 
the completion of each tests activities, the start of the deployment, PSA, FSA. 
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 The Contractor SHALL ensure that in order to maintain clear 
consistency throughout all documents in the System Design Documentation 
Package, any update of any of the documents comprised in the System Design 
Documentation Package SHALL result in re-delivery of a new version of the 
complete System Design Documentation Package. 

 System Design Specification (SDS) 

 The Contractor’s SHALL ensure the SDS describes the IEG-C 
System to a level of detail that is sufficient for the Purchaser to be able to 
understand how the requirements in the SRS and the security requirements 
(see ANNEX A) are implemented. 

 In particular, the Contractor SHALL ensure IEG-C SDS 
addresses the IEG-C Operational Requirements (see SRS). 

 The Contractor SHALL ensure the IEG-C SDS is developed as 
per the detailed contents indicated in section 15.6. 

5.4.2.1.1. Interface Control Document (ICD) 

 The Contractor SHALL document, as specific annexes to the 
ICD: 

o Each direct interface between the IEG-C and NEDS to include detailed 
descriptions of any “configuration settings” and agreements to enable 
synchronisation between IEG-C and NEDS. 

o Each direct interface between the IEG-C and other systems (e.g., AIFS, E-
NPKI)  

o Each interface between the IEG-C subordinate or superior IEG-C 
components  

o Each interface between the IEG-C and end-entity users and devices SHALL 
be documented 

 Where work was conducted by the Contractor under this 
Contract to document the design of any system to be interfaced to the IEG-C 
project, Contractor SHALL ensure the results of that work are included in the 
relevant annex of the ICD.  

 The Contractor SHALL develop the ICD in accordance with the 
template provided by the Purchaser. 

5.4.2.1.2. Security Accreditation Documentation Package 

 The Contractor SHALL ensure that the Security Accreditation 
Documentation Package comprises all documentation mentioned in Section 
10.3. 

5.4.2.1.3. Requirements Traceability Matrix (RTM) 

 The Contractor SHALL develop and maintain a RTM that 
establishes a complete cross-reference between on the one hand the 
requirements stated in the SRS, System Security Requirements Statement 
(SSRS), and on the other hand the detailed contents of the SDS in terms of 
SDS statements and lowest-level CIs. 



 NATO UNCLASSIFIED Version: 2.0  

NATO UNCLASSIFIED 

Book 2, Part IV, Page IV-62 

5.4.2.1.3.1 The minimum contents of the RTM are listed in Section 15.12: 
Requirements Traceability Matrix (RTM) 8.3.5 Requirement 
Traceability Matrix RTM. 

 Disaster Recovery Plan (DRP) and Backup Plan  

 The Disaster Recovery Plan & Procedures and the Backup Plan 
& Procedures prepared by the Contractor SHALL address the best practices 
developed by the vendors of the system components, including security best 
practices. 

 The Disaster Recovery Plan & Procedures prepared by the 
Contractor SHALL address all possible scenarios and corresponding actions, 
including security. 

 The Disaster Recovery Plan & Procedures prepared by the 
Contractor SHALL align with the site-specific Disaster Recovery Plan & 
Procedures, including those defined in the ITM Joining Instructions.  

 The Contractor SHALL ensure the Backup Plan & Procedures 
align with the site-specific Backup Plan & Procedures, including those defined 
in the ITM Joining Instructions. 

 As a minimum, the Contractor SHALL ensure the Disaster 
Recovery Plan and Procedures address the following scenarios: 

o Recovery of an entire IEG-C; 

o Transfer of an IEG-C service from one platform to another. 

o The Contractor SHALL define for every IEG-C component: 

o Storage capacity for back up 

o Type of storage to use  

o Back up frequency 

o Type of back up (full or incremental) 

o Level of information to back up 

 The Contractor SHALL ensure the Disaster Recovery Plans & 
Procedures clearly distinguish between service restoration and data 
restoration, and SHALL include a disaster recovery kit. 

 The Contractor SHALL deliver the disaster recovery kit which 
SHALL contain distribution media for all software (including versions, 
upgrades/updates, patches and hot-fixes) to restore an IEG-C Element from 
“bare metal”, in accordance with site-specific Disaster Recovery plans. 

 The Contractor SHALL deliver the disaster recovery kit that 
includes a full, customized, installation plan that covers all steps (including 
Operation System (OS) installation) to build and configure each of the IEG-C 
components. 

 The Contractor SHALL ensure that Volume Shadow copy 
service SHALL be used to optimize the backup/recovery process where 
appropriate. 

 The Contractor SHALL ensure that disaster recovery and back-
up procedures is included in the Technical Manuals and SHALL be a dedicated 
section of it. 
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 The Contractor SHALL ensure that disaster recovery Kit is 
analysed in terms of ILS resources and all the necessary resources and support 
needed for disaster recovery is produced as required in SECTION 6 : Integrated 
LOGISTICS Support (ILS) of this document. 

 Design Reviews 

 The Contractor SHALL conduct Design Reviews, a Preliminary 
Design Review (PDR at EDC+3MO) and a Critical Design Review (CDR at 
EDC+6MO), to present the IEG-C Design Documentation Package. The 
Contractor SHALL include the following areas in the Design Review: 

o IEG-C overall system architecture and interactions 

o System functionality, modularity and interfaces, breakdown into lowest-level 
Configuration Items (CI; see section 12.4 for CIs identification) 

o Off-the-shelf products to be used in the system: the Contractor SHALL 
identify the intended product and version, and note if any additional elements 
(such as macros or plug-ins) are required 

o Interfaces with other relevant systems (i.e., with NEDS) 

o System security design: Presentation of the Risk Assessment Methodology 
that the Contractor intends to use for the Project, Results of the Risk 
Analysis, Definition and implementation of the Security measures to counter 
the risks that will be identified in the Security Risk Assessment (SRA). This 
presentation SHALL be done as a separate item. 

o Sequence and scope of system tests of the ABL and any requirements for 
Purchaser support and participation 

o Any change request or off-specification 

o Any changes to the PBS and PFD 

o Any changes to the PMS 

o Cost considerations 

o Risk assessment of proposed changes and an update of the Risk Log and 
Issue Log 

o RTM 

o MTP traceable to system system/component requirements and acceptance 
criteria. 

 The Contractor SHALL provide a Design Review Report for 
every Design review cycle. 

 The Contractor SHALL update the Design Documentation 
Package as per the result of the Design Review. 
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: INTEGRATED LOGISTICS 
SUPPORT (ILS) 

 General 

 This section outlines the supportability requirements of the project.  

 The Contractor SHALL identify in the PMS of the PMP the 
Contractor activities and milestones related to ILS. 

 The Contractor SHALL use the [ALP 10-2016] and [AIA/ASD 
SX000i, 2016] specification as guidance when establishing and conducting the 
ILS Process (i.e. Integrated Logistics Support – ILS Process), in accordance 
with the requirements of the contract. 

 The Contractor SHALL use [ADMP-1], [ADMP-2], [MIL-HDBK-
338B], [MIL-HDBK-470A], [MIL-STD-1388-1A], [MIL-STD-1388-2B] and [ASD 
S3000L] as guidance when establishing and conducting the Logistic Support 
Analysis (LSA) programme, including the RAMT programme, in accordance 
with the requirements of the Contract. 

 Integrated Logistics Support Plan (ILSP) 

 The Contractor SHALL provide and maintain an ILSP, tailored 
to the Project Program phases.  

 The Contractor SHALL develop the ILSP in accordance with the 
requirements described in this section and cover all areas. 

 The ILSP is a standalone Product Lifecycle documents that will survive the 
project after FSA. As such, these documents are not to be submitted as part of the PMP, 
but will be part of the Technical Proposal. 

 The Contractor SHALL detail in the ILSP how ILS will be 
designed, managed, procured and provided throughout the system lifetime. 

 The Contractor SHALL provide an updated version of the ILSP 
to the Purchaser for each milestone for Purchaser acceptance. 

 The Contractor SHALL cover the following sections at minimum 
including the processes to perform the related activities in ILSP:  

o The Contractor’s ILS organization, roles, responsibilities and procedures; 

o Maintenance Concept (Maintenance Plan, detailed Maintenance Level 
definitions and tasks ); 

o Planning of supply support (System Inventory, Codification, Recommended 
Spare Parts and Consumables list); 

o Design Influence  

i. Reliability, Availability, Maintainability and Testability (RAMT) 
Programme planning, activities, processes (including testing); 

ii. Logistics Support Analysis planning, activities and processes; 

iii. Support Case planning, releases and processes. 

o Support and Test Equipment Lists; 

o Computer Resources (licences, SWDL etc.); 
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o Manpower and Personnel Requirements; 

o Technical Documentation (organization, process, inputs, reviews, release 
schedule) 

o Planning of packaging, handling, storage, and transportation (PHS&T); 

o Planning of supply chain security. 

o In-Service Support Plan (as an annex) 

 The acceptance of the ILSP by the Purchaser signifies only that the Purchaser 
agrees to the Contractor’s approach in meeting the requirements. This acceptance in no 
way relieves the Contractor from its responsibilities to meet the requirements stated in 
this Contract. 

 The Contractor SHALL maintain and update the ILSP as 
required to reflect changes in the Project Baselines, in the SOW, or in support 
arrangements for any IEG-C System CIs. 

 The Contractor SHALL provide an In Service Support Plan 
(ISSP) as an annex to the ILSP and SHALL cover the following topics at 
minimum with practical instructions: 

o the Contractor’s Support organization, roles, responsibilities, processes and 
procedures (between PSA and FSA; and during warranty); 

o description of the system of interest (SOI) in scope of integrated support,  

o description of the integrated support concept, including the maintenance 
concept, warranty concept, customer support concept, service management 
& control concept including but not limited to the incident,  problem 
management, release and deployment management, and configuration and 
change management; 

o description of the parties involved, their responsibilities for the various levels 
of support (with indication of start and end dates), interfaces, response times 
and POC details; 

o description and allocation of operation, SM&C and corrective and preventive 
maintenance tasks required to operate and maintain the system; 

o description of the Sustainability measures (obsolescence management, 
failure reporting, performance monitoring, reliability and availability 
assessment and reporting); 

o procedures to follow when any part of the system fails; response times for 
analyses and resolution by the Contractor, 

o comprehensive lists of all available spares, consumables, software licenses 
(SWDL), support software tools, COTS documentation, technical 
documentation, training documentation and manuals. 

 The Contractor SHALL provide the latest ISSP as part of PSA 
(EDC+20mo) and FSA (EDC+27mo) milestone achievement.  

 Maintenance and Support concept 

 As an Annex of the ILSP and in accordance with SOW ANNEX 
F, the Contractor SHALL develop and maintain the IEG-C System Maintenance 
and Support Concept that defines the maintenance and support environment, 
constraints, locations, procedures, artefacts, organisation and personnel skills 
to maintain the Delivered baselines of the IEG-C Capability. 
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 The Contractor SHALL design/deliver the system/elements and 
the Operation/Support/Maintenance documentation, training, instructions, and 
resources (skills, tools/test equipment) in order to allow the Purchaser to fully 
operate the system, to perform Level 1, Level 2 and Level 3 Maintenance and 
Support from the Provisional Site Acceptance (PSA). 

 Starting from PSA (EDC+20mo) and until FSA (EDC+27mo) 
with all the sites are completed; the Contractor SHALL be responsible for the 
Level 2, Level 3 and Level 4 maintenance and support activities in each 
activated site within the scope of the Initial Operational Support.  

 Starting from FSA and until the end of warranty period, the 
Contractor’s dedicated on-site interventions and/or off-site resolutions SHALL 
carry on all maintenance activities beyond Purchaser capabilities/skills (as per 
Maintenance Concept and Contractor delivered training and documentation) 
required to restore the System from a critical failure.  

 The Contractor SHALL ensure the Maintenance and Support 
Concept fulfills the functional and non-functional Requirements of the IEG-C 
System. 

 The Contractor SHALL ensure the Maintenance and Support 
Concept defines the Maintenance and Support tasks at any level of support and 
at any level of maintenance. 

 The Contractor SHALL ensure the Maintenance and Support 
Concept defines the Delivered Baselines maintenance and supply flow 
amongst the various NATO locations, organisations, groups, and people. 

 The Contractor SHALL ensure the Maintenance and Support 
Concept defines and describes the Maintenance and Support process 
interfaces to all other processes. 

 The Contractor SHALL define the 2nd and 3rd Level Support 
process interfaces to the other processes, including the existing NCIA Service 
Desk (1st Level of Support). 

 The Contractor SHALL ensure the Support process interface 
definition includes the input and output information, its structure, the 
communication path (i.e., Points of Contact (POC)), the time constraints for 
sending and receiving information, and quality criteria to evaluate the integrity 
of the interface. This SHALL Include the related ITIL Processes to be tailored 
and detailed for the purposes of IEG-C System Support Concept.  

 At each Support and Maintenance Level, the Contractor SHALL 
ensure the Support Concept describes the support environment, constraints, 
locations, procedures, artefacts, organisation and personnel. 

 The Contractor SHALL ensure the procedural description 
includes objective(s), triggering event(s), input(s), output(s), task(s), roles and 
responsibilities (Responsible, Accountable,  Consulted and Informed (RACI) 
format), constraints, exceptional case(s), and tool(s) support. 

 The Contractor SHALL ensure the IEG-C System ILSP is based 
on the established Support Concept, approved by the Purchaser before the 
CDR (EDC+6MO) milestone. 

 Design Influence  
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 Reliability, Availability, and Maintainability (RAM) Requirements 

 The Contractor SHALL develop its RAM Programme and 
perform the analysis based on the RAM metrics and requirements outlined in 
the SRS. 

 The Contractor SHALL ensure the design of the system includes 
sufficient redundancy and other Reliability, Maintainability, Availability and 
Testability measures to ensure the RAM requirements in this Contract are 
achieved and attained at an optimal Total Cost of Ownership (TCO), minimising 
preventive maintenance, manpower requirement and usage of special-to-type 
tools and test equipment.  

 The Contractor SHALL document in the Support Case such 
measures taken to ensure fulfilment of RAM requirements and optimisation of 
TCO. 

 The Contractor SHALL ensure the RAM analysis clearly 
captures and displays the RAM characteristics of each main component, 
aggregated up to the level of sub-system, and subsequently the entire system. 
System breakdown in line with the configuration item structure SHALL be used 
as reference to perform the analysis.  

 The Contractor SHALL ensure the RAM is used to calculate and 
predict intrinsic availability and operational availability, as defined in SRS, for 
each type of subsystem, each type of node and each type of end-to-end 
connection. 

 The Contractor SHALL ensure the RAM analysis includes the 
reliability prediction based on the proposed design solution and created RBDs, 
as well as the reliability allocation model to include to trigger the design changes 

 The Contractor SHALL ensure the RAM analysis includes 
Failure Modes, Effects and Criticality Analysis (FMECA) in accordance with 
MIL-STD-1629A.  

 The Contractor SHALL ensure that the first issue RAM analysis 
is performed and delivered before PDR (EDC+3MO) , updated before CDR and 
finally accepted at CDR (EDC+6MO), to include all relevant data to 
demonstrate compliance with the SRS and SOW requirements. The Contractor 
SHALL document such data in the Support Case as outlined below.  

 Logistics Support Analysis (LSA)  

 The Contractor SHALL conduct a Logistic Support Analysis 
(LSA) Process, tailored to support the specific scope of the System operation 
activities. 

 The Contractor’s LSA analysis SHALL include, as a minimum: 

o Task Analysis for identification of operational tasks, Service Management 
and Control (SMC) tasks; and administration and maintenance tasks 
(corrective, preventive, adaptive) 

o Level of Repair Analysis (LORA) to determine the correct level of 
Support/Maintenance needed to perform each Operational and 
Maintenance task 

o Planning and execution of the O&M Procedures Verification Test with 
references to the Master Test Plan. 
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o Total Cost of Ownership Analysis, which SHALL include the warranty cost 
and all the operational costs and all the maintenance cost for all the support 
and Maintenance levels for at least 5 years after FSA 

o Obsolescence Analysis and Management for each software and hardware 
CI from end of sales, end of production and end of support perspective. . 

 The Contractor’s analysis SHALL contain also the list of 
procedures needed to configure the capability for mission and/or exercise 
environment. 

 The Contractor SHALL ensure that Operation tasks are 
identified through analysis of the functional and non-functional requirements of 
the new system taking into account mission scenarios and conditions under 
which the system will be operated.  

 The Contractor SHALL ensure the analysis examines each 
system function allocated to personnel and determines what operator tasks are 
involved in the performance of each system function. 

 The Contractor SHALL ensure that maintenance tasks are 
identified using the RAM data and results.  

 The Contractor SHALL ensure the SMC tasks are identified 
through analysis of all functions related to customer support and SMC.  

 For each task in Task Analysis, the Contractor SHALL 
determine the properties and physical resources required to execute the task. 
For that purpose, each task SHALL be analysed to identify and capture: 

o The support level to be assigned; 

o Location/ facility involved; 

o Personnel skills required; 

o Roles (as they are assigned in Purchaser’s maintenance and support 
organization); 

o Task duration and frequency, reusing Mean Time Between Failures (MTBF) 
and Mean Time To Repair (MTTR) data available; 

o Manpower required. 

 For each task, the Contractor SHALL perform a cost calculation 
based on the properties and physical resource requirements of each task.  

 The Contractor SHALL ensure the cost calculation provides an 
estimated annual cost for each task. 

 The Contractor SHALL ensure the data and results of the Task 
Analysis are used as input to the development of technical publication (all 
manuals at any level of maintenance) and the development of training material. 

 

 Support Case  

 The Contractor SHALL document the LSA and RAM process, 
resourcing and organization, inputs, outputs, methodology, and timelines within 
ILSP.  

 The Contractor SHALL develop and maintain the necessary 
Support Cases in which all LSA and RAM activities SHALL be documented, 
which include: 
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o System description and breakdown down to lowest level of maintenance 
significant items (I.e. LRUs, SRUs) and in accordance with the CI structure 
and identifications 

o All COTS equipment datasheets, clearly indicating the reliability and 
maintainability characteristics which will be used as input for LSA and RAM. 

o Availability, Reliability, and Maintainability analysis modelling, calculations 
and results (complete set of Reliability Block Diagrams (RBDs), FMECA 
including a list of critical items); 

o Spare part calculations and modelling, 

o Recommended Items List (RIL) including spares, consumables, tools and 
test equipment with rationale and justifications, 

o The complete data for LSA activities and results, 

o The complete data set of the Task Analysis, including listings of all operation 
tasks, SMC tasks, administrative tasks, corrective maintenance tasks and 
preventive maintenance tasks; 

o References to the Master Test Plan and other relevant testing 
documentation for RAM requirements verification and validation; 

o The results of the Disaster Recovery Logistic Analysis. 

o The results from the O&M Procedures Verification Test; 

o The Total Cost of Ownership Analysis results 

o The Obsolescence Analysis results 

 The Contractor SHALL ensure its Support Case forms a body of 
evidence, providing sufficient credibility that all LSA and RAM requirements 
outlined in SOW 6.4.1 and 6.4.2, and SRS have been met and providing 
credibility to the data used and the results achieved in all calculations and 
models. 

 The Contractor SHALL ensure its Support Case provides 
rationale and justifications for all data and formulas used in any of the 
calculations and models. 

 The Contractor SHALL ensure that the first issue of Support 
Case is delivered before PDR (EDC+3MO) encompassing all the design details 
up to the PDR milestone, updated before CDR and accepted at CDR 
(EDC+6MO), to include all relevant data to demonstrate compliance with the 
SRS and SOW requirements.  

 Technical Documentation 

 The Contractor SHALL provide all the technical documentation 
for IEG-C System. 

 The Contractor SHALL ensure all the Technical Documentation 
is kept updated and under configuration control for the entire life cycle of the 
system. 

 The Contractor SHALL ensure the information contained in each 
technical documentation is coherent with the operational configuration 
deployed, i.e., OBL. 
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 This SOW will specifyspecifies the format for each type of technical 
documentation. 

 The Contractor SHALL ensure the technical documentation 
consists (as a minimum) of: 

o Training documentation  

o Operation and User Manuals  

o Maintenance Manual (including administration manuals)  

o OEM Manuals for Commercial-Off-The-Shelf (COTS) products  

o As-Built Documentation 

o Other project documentation as required in this SOW. 

 The Contractor SHALL ensure the all activities, milestones and 
actors associated with the development of technical documentation are 
described in the ILSP.  

 The Contractor SHALL ensure all technical documentation 
SHALL be provided in the English language. 

 The Contractor SHALL provide technical documentation as 
required in the various Sections of this SOW. 

 The Contractor SHALL ensure the Classification of Technical 
documentation is at the lowest level possible. 

 The Contractor SHALL ensure the all documents, however 
short, identify the complete name and version of the software they refer to, 
originator, date of production, the type of document, and Configuration 
Management information of the document itself. 

 The Contractor SHALL ensure the all documents also contain a 
list of those CIs (title and version identifier) that the document or parts thereof 
refer to. 

 The Contractor SHALL submit all final and accepted versions of 
documentation deliverables in electronic format, as Portable Document Format 
(PDF). 

 The Contractor SHALL submit documentation, intended for 
review by the Purchaser, with each modification identified through the change 
tracking feature or otherwise marked. 

 The Contractor SHALL submit documentation, intended for 
review by the Purchaser, in electronic format. 

 The manuals SHALL supplement the COTS O&M 
documentation the Contactor SHALL provide with the IEG-C System. 

 The Contractor SHALL capture and document lessons learned 
during the System development and the System Installation. 

 If activated, the Contractor SHALL provide updated technical 
documentation in accordance with Section 6.5 to cover the changes for each 
optional site and service outlined in the SSS.  
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 Operation and User Manuals 

 The Contractor SHALL develop, provide and maintain the 
System Operation Manual (SOM). 

 The Contractor SHALL provide an Operation Manual that 
describes the complete system by the explanation of functional blocks and CIs 
(HW, SW). 

 The Contractor SHALL provide an Operation Manual that 
defines the in-depth, step-by-step procedure how to operate the system and 
how to perform Level 1 maintenance tasks. 

 The Contractor’s SOM SHALL include all the possible system 
operations in order to safely operate and use the capability. 

 The Contractor SHALL ensure the operation described in the 
Manual is an outcome of the Operation and maintenance Task Analysis as 
described in this SOW. 

 The Contractor SHALL ensure that each and every procedure 
include as a minimum the following information: 

o Location/facility involved (if the operation is performed remotely, it has to be 
specified); 

o Personnel skills required; 

o Task duration and frequency, reusing MTBF and MTTR data available; 

o Manpower required; 

o Tools and special tools required (if any); 

o The steps needed to perform the operation. 

 Maintenance and Administration Manuals. 

 The Contractor SHALL develop, provide and maintain the 
System Maintenance and Administration Manual. 

 The Contractor SHALL ensure the Maintenance Manual 
contains all possible Scheduled and Unscheduled maintenance procedures 
and all possible Administration procedures as requested in this SOW. 

 The Contractor SHALL ensure the Maintenance Manual 
contains a full illustrated product breakdown list. The Contractor SHALL ensure 
that all CIs and all items required for maintenance are included in this full 
product breakdown list. 

 The Contractor’s Maintenance Manual SHALL provide 
functional descriptions and specifications, with appropriate drawings, of the 
mechanical, electrical, and electronic assemblies, sub-assemblies, physical 
and logical components, configuration files and interfaces that comprise the 
system. 

 The Contractor’s Maintenance Manual SHALL provide 
information, illustrations, and procedures required for: deployment, installation, 
configuration, provisioning, disaster recovery, backup/restore, BIT/condition 
monitoring, fault finding and fault isolation/ troubleshooting techniques, test 
remove/ replace; and check out of each hardware and software item with 
relevant safety instructions. 
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 The Contractor’s Maintenance Manual SHALL provide 
description of all the configuration settings for the modules, services and 
components/ how configuring the logging and uses of performance counters/ 
where finding the log files/ the different categories of logging/ the different 
performance counter categories. 

 The Contractor’s Maintenance Manual SHALL provide the 
description for the usage of all third-party applications needed to configure, 
manage and maintain the system. 

 The Contractor’s Maintenance Manual SHALL provide the 
descriptions of all indicators, switches, switch positions, and displays. 

 The Contractor’s Maintenance Manual SHALL define the in-
depth, step-by-step procedure how to perform the 1st, 2nd and 3rd level 
corrective and preventive maintenance tasks and SM&C tasks. 

 The Contractor’s Maintenance Manual SHALL include a 
maintenance plan to cover all the preventive maintenance activities based on 
the operational time or calendar time as applicable. 

 The Contractor SHALL ensure the Procedures contained in the 
manuals are an outcome of the O&M Task analysis requested in Section 11.5.2. 

 The Contractor SHALL ensure the manual includes an annex 
with troubleshooting information that provides breakdowns of actions to be 
performed to solve a full range of (potential) problems or provide workarounds 
(Problem Management). 

 The Contractor SHALL ensure the manual contains all possible 
configuration information and settings. 

 In case Software Identifier (SWID) tags cannot be automatically 
installed by software installers (e.g., legacy or third party software), the 
Contractor SHALL include in installation documentation descriptions of the 
process to manually install SWID tags. 

 The Contractor SHALL ensure the manual contains all possible 
information on the use and locations of Log Files. 

 The Contractor SHALL ensure that each and every procedure 
include as a minimum the following information: 

o The support level to be assigned; 

o Location/facility involved (if the operation is performed remotely, it has to be 
specified); 

o Personnel skills required; 

o Task duration and frequency (if applicable), reusing MTBF and MTTR data 
available; 

o Manpower required; 

o Tools, test equipment and special tools required (if any); 

o The steps needed to perform the procedure. 

 OEM Manuals for Commercial Off the Shelf (COTS) product 

 The Contractor SHALL provide OEM manuals for all 
Commercial Off-the-Shelf (COTS) hardware and software installed. 
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 The Contractor SHALL be responsible to keep the COTS OEM 
manual under configuration control and to assure that all the COTS OEM 
Manuals will be always coherent with the operation configuration deployed, i.e., 
OBL. 

 The Contractor SHALL assure that all the possible information 
needed to configure, operate, manage and maintain the COTS product will be 
in the User Manual and in the Maintenance Manual if they are no in the COTS 
OEM manuals. 

 As-Built Documents 

 The Contractor SHALL provide as-built installation drawings, 
which reflect the complete installation conducted by the Contractor for each 
site.  

 The Contractor SHALL ensure that all as as-built drawings 
SHALL comprise: 

o Layout Plans showing the locations of all Contractor installed assets; 

o Cabling Plans showing all Contractor installed cabling, per security 
classification, clearly identifying the location and labelling of each cable, 
together with the terminations at both ends and the use of the cable; 

o Rack Layout Plans for all Contractor installed racks; 

o System Configuration Plan showing all installed assets with all their 
interfaces and interconnections, both internal and external. 

 The Contractor SHALL ensure that all as-built drawings are 
cross-referenced and consistent with each other and with any other documents 
provided under this Contract, such as manuals and training material. 

 The Contractor SHALL ensure that all as-built drawings 
representing technical networking and service configuration diagrams use 
layered views, as follows: 

o One layer SHALL be created for the physical view, covering hardware, ports 
and cable-connections (including also signal flow, electrical power and 
grounding); 

o One layer for the logical view, covering VLANs, virtual servers, logical links; 

o One layer for the addressing and routing information; 

o Service view schematics. 

 Other Project Documentation 

 The Contractor SHALL ensure all Other Project Documentation 
respects the general requirement about publications in this SOW (SOW 
11.6.12; SOW 11.6.13 as a minimum). 

 Publication Criteria 

 The Contractor SHALL prepare and submit for approval a set of 
business rules which explain the harmonization criteria of all the technical 
documentation in terms of fonts, numbering, bullet points and all the publication 
rules to be used for the complete set of documentation. The business rules will 
be applicable for both Paper and electronic publication. 

 The Contractor SHALL ensure all Manuals are printable if 
required and therefore the page format SHALL be A4, printable in loose-leaf 



 NATO UNCLASSIFIED Version: 2.0  

NATO UNCLASSIFIED 

Book 2, Part IV, Page IV-74 

form, and possible to be presented bound in stiff backed covers with 4-ringed 
binders which permit the removal and insertion of individual pages and 
drawings. 

 The Contractor SHALL ensure each page contains the 
appropriate NATO classification of the manual at the top and bottom of each 
page. 

 The Contractor SHALL ensure all pages containing drawings 
and schematic diagrams are of the same size as other pages of the manuals.  

 The Contractor SHALL place the appropriate security 
classification in the identification block of each drawing. 

 The Contractor SHALL deliver soft copies of any composed or 
compiled documentation in Compact Disc Read-Only Memory (CD-ROM) or 
digital versatile disc (DVD) format. 

 The Contractor SHALL ensure all documentation delivered in 
this Contract is compatible with Microsoft Office Professional and Adobe PDF. 

 The Contractor SHALL deliver O&M Manuals in Microsoft Office 
Professional or PDF format, if available. If not available in this format, another 
common format may be accepted. If the commercial documentation is not 
available in CD-ROM, another form of electronic media is acceptable with the 
prior authorization of the Purchaser PM. 

 The Contractor SHALL ensure the physical support of 
electronic, optical or soft copies of documents display the highest level of the 
classification of their contents. 

 The Contractor SHALL ensure the Header and/or Title of the 
directory structure of documentation provided in soft copy format bears a 
reminder of the highest classification level of its contents. 

 For ease of handling, the Contractor SHALL separate 
unclassified from classified documentation and provided it on separate CD-
ROMs or DVDs. 

 Amendments to documentation 

 The Contractor SHALL be the responsible authority for the 
issue, control, and distribution of amendments to delivered documentation in 
the format provided for the associated equipment or system until expiration of 
the warranty period. 

 Manual Issuing Schedule 

 Releases of manuals are described in Section 9.6.4. 

 The Contractor SHALL test and validate the procedures and 
resources described in the technical manuals. 

 The Contractor SHALL provide all the technical documentation 
at least 12 weeks prior to the final delivery dates outlined in SSS to enable the 
Purchaser to perform a detailed review as the content matures and leave 
sufficient time for the updates resulted by the review. The Contractor SHALL 
include the documentation release plan within the first version of ILSP for 
approval, to provide Purchaser enough visibility for the schedule. 
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 Not later than one (1) month prior to the delivery of the IEG-C at 
the first location, the Contractor SHALL submit a copy of the final technical and 
training publications to the Purchaser for review.  

 The Contractor SHALL ensure any resulting recommended 
changes, corrections and/or additions submitted by the Purchaser are 
incorporated by the Contractor in the final version. 

 The Contractor SHALL provide the final versions of each 
Technical Publication, and Training Material in the requisite number of copies 
within four (4) weeks of FSA.  

 Until the expiration of the warranty, the Contractor SHALL 
remain responsible for any changes to the manuals and training material 
required as a result of any omission or inaccuracy discovered in use or, 
whenever changes/modifications in equipment or spare parts are made under 
the Contractor's responsibility. 

 The Contractor SHALL deliver two copies on CD-ROM of the 
IEG-C Operations Manuals for each of the sites, plus two copies for the NCI 
Agency.  

 In addition to the “Manual Issuing schedule”, the Contractor 
SHALL update all Manuals as needed throughout this contract. 

 Training 

 General Requirements: 

 The Contractor SHALL provide all training modules and courses 
required to enable all initially assigned Purchaser personnel to operate and 
maintain the system at Level 1, 2 and 3. The Contractor SHALL ensure all 
activities, milestones and actors associated with IEG-C System Training are 
guided by the Training Plan. 

 The Contractor SHALL design, develop and deliver minimum 
the following trainings;  

o System operations training 

o System maintenance training 

o Guard administration training 

o Other administration trainings (e.g. SMC, Security) identified during TNA 

o Train the Trainer (TtT) trainings 

o Test Crew trainings 

o Transition Training (in each site). 

 The Contractor SHALL design, develop, deliver and maintain 
the following types of training: 

o Classroom Training (for operators, system administrators, guard 
administrators, engineers) 

o On the Job Training (for operators, system administrators, guard 
administrators, engineers) 

o Computer Based Training (CBT) modules for self-paced individual learning, 
compatible with the NCIA Learning Management System (only for NU). 
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 As part of the system implementation the Contractor SHALL 
provide on-site training to all support staff designated by the Site POC and on 
all tasks required to operate, maintain and recover the IEG-C System. 

 As part of the training process the Contractor SHALL provide 
the on-site training course (operators and administrators/maintainers) for a 
maximum number of two sessions in Mons for each type of training as outlined 
in [SOW-384], or another site designated by the Purchaser or an online course. 
The Contractor SHALL provide the Transition Training in each installation site 
both for operation and maintenance, as applicable.  

 The Contractor SHALL provide each training session for a 
maximum of 12 persons per session. 

 The Contractor SHALL use the Training Needs Analysis (TNA) 
to refine the number of training sessions needed for each role. 

 The Contractor SHALL deliver any additional training sessions 
that may be deemed necessary after completion of TNA at no additional cost 
to the Purchaser.  

 As part of the training process the Contractor SHALL provide 
Train the Trainer courses for a minimum of 5 instructors designated by the 
Purchaser. 

 The Contractor SHALL provide Training and all related training 
documentation in the English language. 

 The Contractor SHALL complete Training Courses before the 
PSA (EDC+20mo) milestone, with the exception of the Test Crew trainings 
which the Contractor SHALL provide before the official test events start.  

 The Purchaser will provide the following basic facilities: room, power supply, 
tables, chairs, network connectivity.  

 The Contractor SHALL provide all other facilities, services and 
equipment (including servers and workstations for students and teachers, 
network equipment, all required software, etc.) necessary to carry out the On-
Site Training activities. 

 The Contractor SHALL identify the eventual prerequisite of the 
personnel for training participation as part of the TNA.  

 The Contractor SHALL train the Reference and Testing Facility 
staff to operate the Reference and Testing Facility, through attending a short, 
informal, on-site training course that the Contractor SHALL prepare, organise 
and lead. 

 The Contractor SHALL provide training for all releases of the 
project. 

 The Contractor SHALL ensure the Training Materials include 
how the Transition from one Release to the next release is realised and how to 
install, configure and maintain the Modified or new Component capability, 
including COTS components. 

 If activated, the Contractor SHALL provide all training related 
services and deliverables in accordance with Section 6.6 for each optional site 
and service outlined in the SSS.  
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 Training Needs Analysis (TNA) 

 The Contractor SHALL base the Training Process and 
Procedures on the results of the Contractor’s TNA. 

 The Contractor SHALL detail its approach and planning on how 
the TNA process will be performed and managed within its Training Plan.  

 The Contractor SHALL conduct a TNA in accordance with the 
[BiSC D-075-007, 2015]. The TNA SHALL include (as a minimum): 

o A Target Audience Analysis 

o A Performance Gap Analysis 

o A Difficulty, Importance and Frequency (DIF) Analysis;  

o A Training Delivery Options Analysis 

 The Contractor SHALL base the TNA on the tasks resulting from 
Task Analysis carried out as part of the LSA Process and on the possible gaps 
highlighted during the site surveys (so called Target Audience Analysis). 

 The Contractor SHALL ensure the TNA considers all staff roles 
involved in IEG-C System operation, administration, maintenance and support 
at all levels as they are assigned within Purchaser organization.  

 The Contractor SHALL perform the TNA and create the courses 
as applicable for different types of administrators, operators, maintenance, and 
support personnel as they are assigned within Purchaser organization.  

 The Contractor SHALL deliver a TNA Report that captures the 
results of the TNA for Purchaser approval. The TNA report SHALL include the 
following: 

o A description of the TNA approach and activities 

o An account of the operation, support, corrective and preventive maintenance 
tasks considered in the TNA  

o The results of the Target Audience Analysis, the Performance Gap Analysis 
the DIF Analysis and the Training Options Analysis 

o The final list of Performance Objectives in the form of Table 2 of Annex H of 
[BiSC D-075-007, 2015]. 

o The final list of Learning Objectives in accordance with Annex G of [BiSC D-
075-007, 2015]. 

o One or more Course Control Document II – Course Proposals in accordance 
with Annex L of [BiSC D-075-007, 2015] as summaries of the proposed E&IT 
solutions 

 Training Plan 

 The Contractor SHALL develop and provide an IEG-C System 
Training Plan. The Training Plan SHALL be updated to address the results of 
the TNA. 

 The Contractor SHALL develop and provide a Training Plan that 
describes how it will meet the Training requirements outlined in the contract 
and found after the TNA for initial and follow-on training. 

 The Contractor SHALL develop and provide a Training Plan that 
describes the quality management process for training. 
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 The Contractor SHALL develop and provide a Training Plan that 
addresses all stages of training development, delivery, and support covered 
under this Contract. 

 The Contractor SHALL develop and provide a Training Plan that 
describes in a coherent way how training will be designed, developed, 
delivered, and maintained throughout the life of the IEG-C System. 

 The Contractor SHALL develop and provide a Training Plan that 
includes training design documentation using the Course Control Document III 
– Programme of Classes template provided in [BiSC D-075-007, 2015] Annex 
R-4. 

 The Contractor’s Training Plan SHALL take the TNA results into 
consideration, and based on the TNA results it SHALL propose the specific 
courses for all maintenance levels and operation. 

 The Contractor’s Training Plan SHALL propose the different 
training types (classroom, on the job training, train the trainer and CBTs) for 
each course for Purchaser approval.  

 The Contractor SHALL describe in this plan the approach to 
training, milestones, organization and resource requirements, management 
structure, interrelationships and other tasks related for training development. 

 The Contractor SHALL develop and provide a Training Plan that 
describes the training documentation for each course including but not limited 
to the syllabuses, schedules, course prerequisites (both for attendees and 
physical resources), course descriptions and training materials, method of 
evaluations and instructors. 

 The Contractor SHALL recommend in this plan the mode(s) of 
training (e.g., formal classroom, individual computer-based, on-the-job, 
commercial or a combination) and the rationale for these recommendations for 
each type of training (User , Administrator, etc.). 

 The Contractor SHALL develop and provide a Training Plan that 
describes the transition training process. 

 The Contractor SHALL develop and provide a Training Plan that 
describes the support to be provided by the Purchaser (manpower, services, 
and material). 

 The Contractor SHALL deliver a Training Plan that describes the 
basic physical classroom and infrastructure required to perform the training in 
Purchaser locations.  

 E-Learning Training / Computer Based Training (CBT)  

 The Contractor SHALL prepare all e-learning training material in 
compliance with the Sharable Content Object Reference Model (SCORM) 
edition 2004.  

 All e-learning material prepared by the contractor should be compatible and 
deliverable on the NATO Advanced Distributed Learning (ADL) platform. 

 The Contractor SHALL produce CBT/E-Learning material that 
complements the IEG-C classroom training by defining and explaining key 
concepts and terminology of the operational processes as incorporated into 
IEG-C features and functions. 
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 The Contractor SHALL produce a CBT/E-Learning Package that 
allows modifications by the Purchaser to reflect changes in the training concept 
and/or content without any additional cost to NATO. 

 The Contractor SHALL produce a CBT/E-Learning Package to 
provide the system administrators with a generic view of the system 
functionalities, operational aspects, troubleshooting and maintenance.  

 Training Materials 

 The Contractor SHALL provide all the appropriate training 
documentation to support the Purchaser Personnel to test, operate and 
maintain the IEG-C System and its support equipment. 

 Each training course material SHALL be provided for Purchaser 
review minimum 8 weeks before the start of the training courses. 

 The Contractor SHALL generate the following Training Material: 

o Training syllabus, 

o Student manual 

o Instructor guide and material 

o Learning guide 

o Quick reference card 

o Upon completion, a training certificate 

o Course evaluation feedback form 

o Performance support materials to support users after the training during their 
work, with the following characteristics: ‘bite-sized’ learning chunks 
(maximum 5 minutes of learning time), designed to model or explain 
concrete tasks. 

 The Contractor SHALL ensure the Training documentation 
conforms to the standards outlined in the training Section of the SOW and SRS. 

 The Contractor SHALL ensure the Training documentation 
(Including the E-Learning Material) is developed in accordance with the results 
of the TNA. 

 The Contractor SHALL ensure the training materials for the IEG-
C System-specific courses provide all the information required to conduct the 
courses and maintain the training materials. 

 The Contractor SHALL ensure the materials follow an existing 
instructional methodology that links training objectives with course structure, 
instructional techniques, course content, and assessment tools. 

 For the development of training material, the Contractor SHALL 
reuse existing COTS documentation and manuals to the maximum extent 
possible. 

 The Contractor SHALL ensure all course content is referenced 
to commercial or Contractor-developed documentation -- preferably user or 
technical manuals -- that describe the subject matter and are available on-site 
to students after course completion. 

 The Contractor SHALL ensure the hands-on exercises included 
in the Training Process incorporate all IEG-C System implementation activities 
at a site. 
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 The Contractor SHALL ensure that the IEG-C System Training 
Materials are all provided in the UK English language. It may be assumed that 
all Purchasers personnel selected to attend the courses will meet the minimum 
Standardised Language Proficiency (SLP) of 3232 in English as specified in 
[STANAG 6001, 2014].  

 The Contractor SHALL include, in the Training presentation 
materials, all slides or other information to be presented by the instructor during 
the course. 

 The Contractor SHALL include, a Training Syllabus containing 
the following elements:  

o Course title, 

o Course description, 

o Learning objectives, as identified in the TNA and confirmed in the Training 
Plan, 

o Entry profile, 

o Concepts, Functions and Features presented in the course, 

o Instructional methodologies to be employed in the delivery of the course, 

o In-class assignments or laboratories, 

o Evaluation tools, 

o Performance standards. 

 The Contractor SHALL develop and provide a Student 
Handbook for each course. 

 The Contractor SHALL develop and provide a Student 
Handbook that provides the student with necessary information on all lesson 
objectives and contents, guidance for all learning activities and cross-
references to assist the students in achieving the course objectives. 

 The Contractor SHALL ensure that the Student Manuals take 
into account results from the DIF analysis and SHALL enable students to 
perform their major tasks. 

 The Contractor SHALL ensure the System Operations training 
provides all necessary information, description and operational tasks to enable 
the Purchaser operators to use and perform the Level 1 maintenance activities.  

 The Contractor SHALL ensure the Test Crew training provides 
all necessary information for the system specifications, testing environment, 
tools and test procedures for Purchaser test crew to be able to support the test 
activities. This training SHALL not exceed 4 hours in total.  

 The Contractor SHALL ensure the Transition Training provides 
all necessary information for on-site Purchaser personnel to understand the 
system and its components, installation, connections and wirings, system 
components, preventive maintenance tasks, system shut-down and restart, 
disaster recovery, corrective maintenance tasks (e.g. troubleshooting, 
removal/replacement, software installation), and configuration system back-up 
procedures,. This training SHALL aim to enable the on-site transition to 
operations for each site, and therefore it may have certain commonalities with 
the ‘Systems Operations’ and ‘System Administration and Maintenance’ 
training.  
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 The Contractor SHALL ensure the System Administration and 
Maintenance Training provides as a minimum the following training on the 
capability (up to Level 2 and Level 3): 

o How to install, configure and maintain the capability, including COTS 
components. 

o How to maintain the Capability and how to use the logging and performance 
counters provided by the Capability. It includes as a minimum: 

o All the configuration settings for the Capability modules, services and 
components 

o How to configure the logging and uses of performance counters 

o Where to find the log files 

o The different categories of logging 

o The different performance counter categories 

o SMC procedures 

o How to troubleshoot the system, including actions to solve a full range of 
(potential) problems or provide workarounds. 

o How to manage database information, including database tables, triggers 
and stored procedures. 

o  How perform back-up and restore procedures. 

o How to maintain the CMDB,  

 The Contractor SHALL provide an Instructor's Guide for each 
training course. It SHALL contain all necessary information to prepare and 
conduct lessons and to evaluate students, including exercises, quizzes, and 
examinations and their corresponding answer sheets. 

 The Contractor SHALL ensure the training materials also 
provide notes to instructors to assist in conducting the lecture or exercise. The 
Contractor SHALL provide the Presentation materials in Microsoft PowerPoint.  

 The Contractor SHALL ensure the IEG-C capability Instructor 
Guide details the sequence of course instruction, providing references to the 
applicable training presentation materials, assignments and laboratories, 
evaluation tools and answer keys, Student Manual, and the Capability on-line 
help function. Within the Instructor Guide, the Contractor SHALL also include: 

o Materials for in-class assignments and laboratories. 

o Sample evaluation tools and answer keys. 

o Training System installation and configuration procedures. 

o The Contractor SHALL create and submit a summary of the recommended 
Training Materials, aids and equipment. 

 Training Assessment and Evaluation 

 The Contractor SHALL propose an assessment and evaluation 
methodology to the Purchaser as part of the Training Plan. 

 The Contractor SHALL base the Training Assessment 
methodology on Sections 7-6 and 7-7 of [BiSC D-075-007, 2015] for 
assessment approaches and instruments and include as a minimum: 
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o Examination methodologies and certification 

o Minimum score to achieve for successfully passing the course 

o Course(s) to be done to get the certification for each role 

o Description of Role’s certification process. 

 The Contractor SHALL ensure that each student is instructed at 
the end of each course or use of a Computer Based Training (CBT) to complete 
and return the course evaluation feedback form provided as part of the training 
course or E-Learning product. 

 The Contractor SHALL consolidate and forward student 
feedback to the Purchaser following each training course in the form of a 
Training Evaluation Report. The report SHALL also recommend changes and 
improvements to the training plan based on the consolidated student feedback.  

 In the report, the Contractor SHALL also address student 
attendance, problems encountered and actions taken to resolve the problems. 

 The Contractor SHALL revise/refine and reissue course material 
and CBT products to reflect the consolidated student feedback and proposed 
improvements in the training evaluation report. 

 The Contractor SHALL produce Training Certificates for each 
training session and student.  

 The Contractor SHALL deliver Training Certificates later than 
two weeks following the completion of training. 

 Supply Support 

 System Inventory 

 The Contractor SHALL provide the Purchaser’s ILS POC with a 
System Inventory in electronic Microsoft Excel format at least 15 (fifteen) 
working days before the first delivery of equipment.  

 The Contractor SHALL ensure the System Inventory is site-
specific and includes all items furnished under this Contract, as follows: 

o All main equipment – i.e. all CIS items, both COTS and Developed,  down 
to replaceable item level, hierarchically listed conform configuration item 
decomposition, including groups and assemblies; all installed hardware, 
such as equipment racks; all LRU interconnecting equipment when they are 
special-to-type (e.g. special-to-type cables); 

o All ancillary equipment – i.e. all secondary items not essential to the 
functioning of the system, but deemed essential to the operation of the 
system, such as an all-weather canopy or a tool box; 

o All support equipment – i.e. all tools, test equipment and PHS&T equipment; 

o All Purchaser Furnished Equipment (PFE); 

o All Purchaser and Contractor provided software; 

o All spare parts, to include all spares, repair parts, and consumables, 
separated into technical and non-technical consumables; 

o All documentation, such as manuals, handbooks and drawings; and 

o All training materials. 
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 The Contractor SHALL use the inventory template provided the 
Purchaser to develop and submit the System Inventory. This template will be 
provided by the Purchaser after Contract Award.  

 The Contractor SHALL provide the tempest specific part 
information additionally in the Inventory List for the tempested items.  

 The Contractor SHALL note that the depth and content of the 
Inventory List will be subject to Purchaser Approval.  

 Codification 

 On the basis that an adequate manufacturer’s identification 
numbering system is in place, NATO codification (the request and assignment 
of NATO Stock Codes – NSN) are not be required. In all other cases, the 
Contractor SHALL note that NATO codification is required and SHALL support 
the NATO codification process in accordance with the requirements of AcodP-
1 and the requirements of the STANAGs referenced and included in AcodP-1, 
i.e. STANAG 3150, STANAG 3151, STANAG 4177, STANAG 4199 and 
STANAG 4438. 

 Labelling 

 The Contractor SHALL label all equipment in compliance with 
the Purchaser regulation and guidance, such that they contain at least the 
Contractor/OEM’s name, identification, part number and serial number to 
ensure proper and quick identification of equipment down to the LRU level.  

 The Contractor SHALL provide the details of the labelling 
approach in the CM Plan for Purchaser approval. The Contractor SHALL 
provide its labelling for the items that are configured and/or modified after 
procurement from the OEM. For these items, the Contractor SHALL assign a 
P/N for that specific configuration. The format and content of the labelling 
SHALL be provided to the Purchaser for 

 The Contractor SHALL ensure that Labelling is accomplished in 
a manner that will not adversely affect the life and utility of the assembly or 
module. Whenever practicable, the Contractor SHALL ensure the label is 
located in such a manner as to allow it to be visible after installation. 

 The Contractor SHALL ensure that Markings are as permanent 
as the normal life expectancy of the material on which it is applied and that 
legibility for identification purposes is maintained throughout each item’s life 
expectancy. 

 The Contractor SHALL ensure markings are capable of 
withstanding the same environmental tests required of the part and any other 
tests specified for the label itself. When possible, letters, numerals, and other 
characters SHALL be of such a size as to be clearly legible. 

 The Contractor SHALL cause all labelling and marking to be in 
the English language. 

 The Contractor SHALL ensure nameplates are attached to all 
major units of the system. Nameplates SHALL be in the English language with 
non-erasable letters/ numbers, clearly identifying the unit (unit designator); 
location code; as well as the Contractor or OEM CAGE code, part number and 
serial number. These plates SHALL be properly attached in a prominent 
position on each major unit to enable reading and control with easy access 
when installed. For the items requiring special handling and/or lifting up with 
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additional tools due to heavy weight or high volume (dimensions), special plates 
including the weight, dimensions and lifting points information SHALL be 
provided on the items. Also these items SHALL have the adequate provisioning 
points to enable such special handling and lifting conditions.  

 The Contractor SHALL ensure all delivered equipment labels 
contain a machine-readable code (e.g., barcode) compliant with [STANAG 
4329] and [AAP-44(A)] and in accordance with the NATO coding scheme, 
which will be provided by the Purchaser at the request of the Contractor. In 
case NATO asset labels are provided by the Purchaser, the Contractor SHALL 
apply those labels in addition to the Contractor’s labelling.  

 The Contractor SHALL utilize these machine readable codes 
during the project to ensure that the following activities are carried out as 
efficiently as possible: 

o inventory checking; 

o codification, when required; 

o configuration auditing; 

o equipment PHS&T; 

o equipment delivery, placement and acceptance; 

o Maintenance. 

 Initial Provisioning 

 The Contractor SHALL provide a single, fully detailed, site-
specific and priced Recommended Spare parts List (RSPL) that SHALL detail 
comprehensively all spare parts, tools, test equipment, and consumables 
required to operate and maintain the system at all levels of support, and in 
accordance with the RAMT requirements specified in the Contract, no later than 
8 weeks before PSA (EDC+20mo) meeting. 

 The Contractor SHALL ensure the RSPL separately lists L1/2/3 
(LRUs) items and L4 items (SRUs). 

 The Contractor SHALL note that the RSPL will be used by the 
Purchaser to evaluate the support concept and initial provisioning of 
Contractor-provided spares. 

 The Contractor SHALL ensure the RSPL includes the following 
items: 

o Spare LRUs; 

o Spare special-to-type LRU interconnecting equipment; 

o Spare ancillaries; 

o Support equipment, such as tools, test equipment and PHS&T equipment; 

o Repair parts; 

o Technical and non-technical consumables. 

 The Contractor SHALL ensure the RSPL includes the following 
data elements: 

o Nomenclature; 

o Contractor/OEM CAGE code, part number and serial number; 
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o Mean Time Between Failures (MTBF) – when applicable; 

o Indication Repairable (ND) or Non-Repairable (XB); 

o Turn Around Time (when repairable), lead time (new items); 

o Population, by system, site and total; 

o Recommended quantity; 

o Indication SPOF or part of a redundant array; 

o Unit price (including warranty and PHS&T) and minimum order quantity; 

o Unit repair cost (for repairable items; including warranty and PHS&T); 

 The Contractor SHALL provide a set of spares calculated with 
98% confidence level (site level) and assumption of continuous operation for a 
year.   

 The Contractor SHALL provide the spare part calculations as a 
part of the Support Case.  

 The Contractor SHALL also provide the technical consumables 
(filters, batteries, etc.) for preventive maintenance that will be enough for 
approximately a year after FSA. The shelf life of these consumables SHALL be 
long enough to be usable until the end of first year from FSA.  

 The Contractor SHALL deliver the set of the spares and 
consumables before PSA (EDC+20mo).  

 The Contractor SHALL provide all tools and test equipment 
required to perform L1/2/3 maintenance, as identified in the RSPL. 

 Procurement and replenishment of L1/2/3 spare parts, including 
PHS&T, SHALL be the responsibility of the Contractor as per the Contract until 
FSA. Procurement, provisioning and replenishment of technical and non-
technical consumables SHALL also be the responsibility of the Contractor. 

 Software Delivery 

 The Contractor SHALL provide a detailed Software Distribution 
List (SWDL), which SHALL detail comprehensively all Computer Software 
Configuration Items (CSCI) and associated software, firmware or 
feature/performance licenses provided under this Contract. The SWDL SHALL 
include, the following data elements: 

1) CSCI identification number; 

2) nomenclature; 

3) version number; 

4) license key (if applicable); 

5) license renewal date (if applicable); 

6) warranty expiration date; 

7) date of distribution; 

8) distribution location (geographically);  

9) distribution target (server); and 

10) Owner. 
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 The Contractor SHALL make sure that all licenses are originally 
registered with the Purchaser as end-user. 

  Packaging, Handling, Storage, Transportation (PHST) 

 Packaging 

 The Contractor SHALL, for the purpose of transportation, 
package, crate, or otherwise prepare items in accordance with the best 
commercial practices for the types of supplies involved, giving due 
consideration to shipping and other hazards associated with the transportation 
of consignments overseas. 

 Any special packaging materials required for the shipment of 
items SHALL be provided by the Contractor at no extra cost to the Purchaser. 

 The packages, palettes and/or containers in which supplies are 
transported SHALL, in addition to normal mercantile marking, show on a 
separate nameplate the name of this project, contract number and shipping 
address. 

 In the case of dangerous goods and goods requiring export 
licenses, the Contractor SHALL ensure that all required forms and certificates 
are provided and that all regulations for such goods are followed. 

 For the purpose of transportation, all supplies SHALL be 
packaged to withstand the shipping hazards applicable to the chosen mode of 
transportation. Any special packaging materials required SHALL be provided 
by the Contractor and disposed of by the Contractor after unpacking, insofar as 
the packaging is not retained with the system (e.g. for storage of spares or 
return of failed equipment). 

 The Contractor SHALL provide a confirmation of delivery to the 
Purchaser’s ILS POC within two weeks after each shipment. This confirmation 
SHALL summarize the supplies delivered, state the date of delivery, and 
provide a scan of the signature of the Purchaser POC on-site, receiving the 
supplies. 

 The Contractor SHALL be responsible of removal and disposal 
of all packaging material after installation in each site. 

 The Contractor SHALL produce and provide packing lists that 
accompany each shipment, which will include the following: 

o The Purchaser’s contract number 

o The NATO project number 

o Names and addresses of the Contractor and the Purchaser; 

o Names and addresses of the Carrier, Consignor and Consignee (if different 
from Contractor or Purchaser) 

o Final destination address and POC; 

o Method of shipment 

o For each item shipped: Contract Line Item Number (CLIN) number as per 
the SSS; nomenclature; part number; serial number; and quantity 

o For each box, pallet and container: box/pallet/container identification number 
and number of boxes/pallets/containers; weight; dimensions. 
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 The Contractor SHALL ensure that two copies of the packing 
lists are fastened in a weather-proof, sealed envelope on the outside of each 
box, palette and/ or container, and one packing list put inside each 
container/box. 

 Handling and Storage 

 The Contractor SHALL be responsible for all handling and 
storage of equipment, packages, boxes and containers during the project.  

 The Contractor SHALL also be responsible for organising and 
operating any handling equipment and storage facilities required. 

 The Contractor SHALL arrange all that is necessary to access 
the sites where equipment is handled or stored. 

 In the case of dangerous goods and goods requiring export 
licenses, the Contractor SHALL ensure that all required forms and certificates 
are provided and that all Host Nation regulations for such goods are followed. 
The Contractor SHALL provide a list of such equipment. 

 Transportation 

 The Contractor SHALL be responsible for transportation and 
delivery of all equipment furnished under this Contract from its site in a NATO 
nation to its respective implementation destination as outlined in Annex B1.  

 Ten (10) working days before each shipment of supplies, the 
Contractor SHALL provide the Purchaser with a Notice of Shipment comprising 
the following details: 

o Shipment Date; 

o Purchaser Contract Number; 

o CLIN; 

o Consignor’s and Consignee’s name and address; 

o Number of Packages/Containers; 

o Gross weight; 

o Final/Partial Shipment; 

o Mode of Shipment (e.g., road…); 

o Number of 302 Forms used. 

 The Contractor SHALL be responsible for any insurance 
covering these shipments. 

 The Contractor SHALL also be responsible for transportation of 
repaired/ replacement items under warranty to the original location. Return of 
unserviceable equipment to Contractor facility for (warranty) repair/replacement 
is the responsibility of the Purchaser. However, if there are any special 
packaging requirements and materials required for the shipment, the 
Contractor SHALL be responsible providing the guidance and the special 
packaging material. Additionally, any export/import regulations and 
requirements SHALL be specified and directed by the Contractor.  

 At the Purchaser designated staging area, the Contractor 
SHALL unload the equipment and move the equipment to its final destination 
for installation. The Contractor may use any support equipment provided by the 
Purchaser, but remains responsible for requesting, organizing and using any 
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support equipment required to offload and move equipment to its final 
destination. If such support equipment is not available on-site, then the 
Contractor SHALL be the ultimate responsible to arrange such equipment with 
the shipment.  

 All packages, boxes will be inspected visually by the Purchaser's POC at final 
destination to ensure that no damage has occurred during transport and that all 
packages, boxes and containers detailed in the packing list have been accounted for. 
The Purchaser will in no case open any package. 

 Customs 

 The Contractor SHALL be responsible for customs clearance of 
all shipments into the destination countries. It is the Contractor’s responsibility 
to take into account delays at customs. He SHALL therefore consider eventual 
delays and arrange for shipment in time. Under no circumstances can the 
Purchaser be held responsible for delays incurred, even when utilising 
Purchaser provided Customs Form 302. 

 Prior to a shipment by the Contractor, the Purchaser will upon 
request issue a Customs form 302, which in some cases may facilitate the duty 
free import/export of goods. The Contractor SHALL be responsible for 
requesting the issue of a form 302 at least 10 (ten) working days prior to 
shipment. The request for a Form 302 SHALL be included with the Notice of 
Shipment and accompanied by one (1) additional packing list. The request is 
normally processed by the Purchaser within three (3) working days. The 
requested 302 forms will be sent by courier. The original 302 forms SHALL 
accompany the shipment and therefore no fax or electronic copy will be used, 
nor provided to the Contractor. 

 If a country refuses to accept the Form 302 and requires the 
payment of customs duties, the Contractor SHALL pay these customs duties 
and the Purchaser SHALL reimburse the Contractor at actual cost against 
presentation of pertinent supporting documents. Should such an event occur, 
the Contractor SHALL immediately inform the Purchaser by the fastest means 
available and before paying, obtain from the Customs Officer a written 
statement establishing that his Country refuses to accept the Form 302. 

 The Contractor SHALL be responsible for managing and 
performing all activities that is necessary to obtain export licenses for the goods 
requiring such licenses.  

 The Contractor SHALL provide a detailed list of the equipment 
requiring export licenses. The Contractor SHALL provide the necessary 
procedures that needs to be applied for items to be relocated for repair or any 
other purposes.  

 Initial Operational Support  

 The Contractor SHALL perform all the maintenance and support 
activities (Level 2, 3, and Level 4) starting with activation of the Reference 
Environment until the successful completion of PSA (EDC+20mo) milestone.  

 The following criteria SHALL be met to achieve FSA: 

o In case of a critical failure in Reference Environment effecting the continuity 
of the operation, the Contractor SHALL restore the system maximum within 
NBD. In case of a non-critical failure not effecting the operation, the 
Contractor SHALL fix the failure within 3 business days.  
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 The Contractor SHALL apply the formal Change Management 
process for the fixes requiring the change of the approved baseline.  

 Starting from PSA (EDC+20mo) and until FSA (EDC+27mo) 
when all the site acceptance activities are completed; the Contractor SHALL be 
responsible for the Level 2, Level 3 and Level 4 maintenance and support 
activities in each activated site within the scope of the Initial Operational 
Support.  

 In case of a critical failure in the systems effecting the continuity 
of the operation, the Contractor SHALL restore the system maximum within 3 
business days. In case of a non-critical failure not effecting the operation, the 
Contractor SHALL fix the failure within 10 business days.  

 The Contractor SHALL provide support that includes, but is not 
limited to, Level 2 maintenance that will focus on using Built-In Test Equipment 
(BITE), standard tools and test equipment, on-equipment, day-to-day corrective 
and preventive maintenance. This SHALL include replacement of LRU’s, 
manual reconfiguration and adjustments, detailed baseline inspections and 
checkouts, fault identification and isolation, problem management, limited 
calibrations, and minor equipment repairs.  

 The Contractor SHALL provide support that includes, but is not 
limited to, the Level 3 maintenance and support will constitute the engineering 
level. It SHALL include in-depth testing, problem and modification analysis, 
release management, complex repairs and replacements, node and mission 
configuration(if applicable), calibration, scheduled servicing, overhaul and 
rebuild, implementation of major and/or critical changes, baseline restoration, 
post-maintenance review, supply support and PHS&T.  

 The Contractor SHALL provide support that includes the Level 
4 maintenance that involves standard warranty type services for repair or 
replacement of the items.  

 If activated by the Purchaser, the Contractor SHALL extend the 
operational support period as options outlined in SSS. 

 Warranty 

 The Contractor SHALL warrant that all equipment and software 
furnished under this Contract and all installation work performed under this 
Contract conform to the requirements and is free of any defect in material, code 
or workmanship for a period starting at date of FSA to date of FSA plus one (1) 
year. 

 The Contractor SHALL support the system as part of the project 
implementation scope from the first site activation until FSA (EDC+27mo) 
milestone is successfully completed. During this period, the Contractor SHALL 
provide on-site and off-site maintenance and support services as required.  

 The Contractor SHALL fix/repair/replace all items received as 
per his internal procedures with the highest priority allocated. The Contractor 
SHALL provide the repaired/replacement item within maximum 20 business 
days after the Purchaser has provided the failure notification in written.  

 The Contractor SHALL acknowledge and propose a corrective 
action for the failed components within two business days after the initiation of 
the warranty request. In the case of a failure could not be identified to an LRU 
level and/or could not be isolated within 3 business day (starting with the 
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warranty request) even with on-call assistance from the Contractor, the 
Contractor SHALL dispatch a field engineer to provide a solution on-site.    

 The Contractor SHALL provide a specific Customer POC for all 
warranty and support requests. The Contractor SHALL detail all the warranty 
and support requirements in its ISSP including the roles and responsibilities.  

 The Contractor SHALL be responsible for the provision of any 
alternative or superseding items, should the original part be no longer available, 
ensuring compliance with the original design and System provided by this 
Contract. However, in such cases the Contractor SHALL propose the original 
alternative item for the Purchaser approval. The alternative item SHALL 
conform with all the specified quality requirements within the scope of the 
contract and standards. 

 The Contractor SHALL provide a Technical Assistance to the 
Purchaser or his representatives during the warranty period. Technical 
assistance information details SHALL be indicated in the ISSP.  

 The Technical Assistance SHALL provide on-call and/or on-site 
support in English for requests that correspond to information demands limited 
to the perimeter of delivered products, evolution proposals, problem reports, or 
any information needed by the Purchaser or its representatives, which are not 
included in the supplied technical documentation. 

 If the Contractor becomes aware at any time before acceptance 
by the Purchaser that a defect exists in any supplies, the Contractor SHALL 
coordinate with the Purchaser and promptly correct the defect. 

 Defect magnetic, solid state and electronic media storage 
devices (e.g., CD-ROM’s, DVD’s, Universal Serial Bus (USB) sticks, solid state 
storage drives, hard drives) SHALL remain NATO property, at no additional 
cost, and not be returned to the Contractor when being replaced.  

 The Contractor SHALL replace any such defect storage devices 
with new storage devices at no additional cost to the Purchaser. 

 The Contractor SHALL be responsible for the provision of any 
alternative or superseding items, should the original part be no longer available, 
ensuring compliance with the original design provided by this Contract. 

 During the warranty period, the Contractor SHALL be 
responsible for supplying all COTS hardware and software upgrades and 
updates.  

 The Contractor SHALL make the availability of COTS hardware 
and software upgrades and updates known to the Purchaser and, if proposed 
for introduction by the Contractor for whatever reason, including any corrective 
action for an identified fault, SHALL always be subject to Purchaser approval. 

 The Contractor will not be responsible for the correction of defects in Purchaser 
furnished property, except for defects in installation, unless the Contractor performs, or 
is obligated to perform, any modifications or other work on such property. 

 As an option the Purchaser can request additional warranty under the same 
conditions on a yearly basis. 

 Disposal of Equipment 
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 It is the aim of this project to remove all legacy gateways. The deactivation and 
removal of legacy equipment, both in case of installation of new gateways to replace a 
prototype gateway or in the scope of WP4 of this SOW (for locations that are not 
receiving a new gateway) will be the responsibility of the Contractor. 

 The disposal of the aforementioned legacy equipment will be the responsibility 
of NATO, in compliance with applicable policy. 

 Removal activities will begin only after the Purchaser has authorized them, as 
some legacy IEG-C services may still be required to run concurrently with the new 
services. 

 The Contractor SHALL request formal authorization from the 
Purchaser to proceed with deactivation and removal of legacy equipment. 

  The Contractor SHALL be responsible for the removal of the 
items from the installation facilities as required, and SHALL hand-over such 
devices to the Purchaser in local Purchaser warehouse.  

 The Contractor SHALL work with local site personnel to ensure 
the controlled removal and disposal, unless otherwise specified by the 
Purchaser. 
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: SYSTEM IMPLEMENTATION 

 General 

 Throughout the whole system implementation activities the Purchaser will 
retain all administrator privileges on existing systems (e.g., Enterprise Administrator, 
Domain Administrator) which will therefore not be granted to the Contractor. 

 The Purchaser reserves the right to suspend the Contractor's installation and/or 
or activation work for up to ten (10) working days to avoid interfering with or disrupting 
a critical operational event. 

 The Contractor SHALL ensure the overall implementation at the 
sites respects the achievement of milestones as described in SECTION 3. 

 The Contractor SHALL execute implementation activities in 
several steps: 

o The Contractor SHALL conduct complementary site surveys in addition to 
the ones conducted under pilot release – see 13.2 

o The Contractor SHALL update and deliver the SIP – see 13.3 

o The Contractor SHALL conduct site preparation activities – see 13.4 

o The Contractor SHALL conduct site installation and activation activities – 
see 13.5. 

 Site surveys 

 The Contractor SHALL conduct site surveys at all the sites 
related to the Site Activation and FSA milestones, and which are part of the 
contract (i.e., data centre sites, and additional options which have been 
activated under the contract; see SECTION 3). 

 The Contractor SHALL follow the site survey process as 
described in SECTION 9: Site Surveys 

 The Contractor SHALL adjust the activities and deliverables to 
the results of the site surveys. 

 System Implementation Plan (SIP) 

 The Contractor SHALL propose, for Purchaser approval, the 
implementation sequence of sites implemented at PSA in the System 
Implementation Plan (SIP) (see ANNEX B). 

 The Contractor SHALL produce and deliver a SIP that at least 
meet all contents requirements as laid out in section 15.11. 

 The acceptance of the SIP by the Purchaser signifies only that the Purchaser 
agrees to the Contractor’s approach in meeting the requirements. This acceptance in no 
way relieves the Contractor from its responsibilities to meet the requirements stated in 
this Contract. 

 The Contractor SHALL coordinate the installation and activation 
dates reflected in the SIP with the Purchaser and the Site POCs to 
accommodate site-specific requirements, exercises, holiday periods, and other 
considerations. Any such dates and any revision of these dates SHALL be 
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coordinated with the Purchaser and the relevant sites at least four weeks before 
the start of the relevant activities.  

 Preparations for Installation 

 The Contractor SHALL provide each site POC, with a copy to 
the Purchaser Project Manager, with a draft list of hardware and software to be 
shipped, and a list of Contractor’s personnel together with a copy of each 
person’s Personnel Security Clearance (PSC) for those who will be involved in 
site installation and activation work.  

 The Contractor SHALL monitor the progress of any required Site 
facilities preparations, and the progress of any required provision of input by 
the Purchaser and the Site, to ensure timeliness and quality of the preparatory 
work required from the Purchaser. 

 The Contractor SHALL ensure that anything that may delay 
installation is brought to the attention of the Purchaser Project Manager 
promptly. 

 The Contractor SHALL prepare and conduct a Site Verification 
Survey no later than two months prior to installation activities at the site. The 
purpose of this Site Verification Survey is to verify that the information provided 
by the site is still valid, and to perform any necessary updates to the system 
implementation documentation. The Contractor may recommend to the 
Purchaser that certain Site Verification Survey(s) are not warranted, which the 
Purchaser may accept or reject. 

 The Contractor SHALL issue the updated SIP immediately after 
the Site Verification Survey and no later than two weeks before the Site 
installation. 

 Site Installation and Activation 

 The Contractor SHALL produce a Site Activation/ Acceptance 
Plan in coordination with the Purchaser. 

 The Contractor SHALL perform site installation and activation at 
any site, which comprises the following activities: 

o Perform site installation of any IEG-C elements (Hardware, Software), 
including establishment of network connectivity between all required 
components.  

o Perform site activation. 

o Execute all activities related to security accreditation. 

o Execute Physical Configuration Audit (PCA). 

o Deliver all documentation associated to site installation and activation. 

 Site Installation 

 The Contractor SHALL coordinate the start date of the planned 
installation no later than three weeks before that start date. 

 Throughout all Site installation activities the Contractor SHALL 
hold a daily meeting with the site POC to agree on the work to be conducted 
during the day. 
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	2.8.1 The Purchaser may revise, amend or correct the terms, conditions and/or specifications and provisions of the IFB at any time prior to the date set for the Bid Closing.  Any and all modifications will be transmitted to all Bidders by an official ...
	2.8.2 The Purchaser will consider the potential impact of Amendments on the ability of prospective Bidders to prepare a proper Bid within the allotted time. The Purchaser may extend the "Bid Closing Date" at its discretion and such extension will be s...
	
	2.8.4
	

	2.9 Modification and Withdrawal of Bids
	2.9.1 Bids, once submitted, may be modified by Bidders, but only to the extent that the modifications are in writing, conform to the requirements of the IFB, and are received by the Purchaser prior to the exact time and date established for Bid Closin...
	2.9.2 Modifications to Bids which arrive after the Bid Closing Date will be considered as "Late Modifications" and will be processed in accordance with the procedure set forth above concerning "Late Bids", except that unlike a "Late Bid", the Purchase...
	2.9.3 A Bidder may withdraw its Bid at any time prior to Bid Opening without penalty. In order to do so, an authorised agent or employee of the Bidder must provide an original statement of the firm's decision to withdraw the Bid.
	2.9.4  Except as provided in paragraph 0 below, a Bidder may withdraw its Bid after Bid Opening only by forfeiture of the Bid Guarantee.

	2.10 Bid Validity
	2.10.1 Bidders shall be bound by the term of their Bids for a period of twelve (12)   months starting from the Bid Closing Date specified in paragraph 2.3.1 above.
	2.10.2 In order to comply with this requirement, the Bidder shall complete the Certificate of Bid Validity set forth in Annex B-4. Bids offering less than the period of time referred to above for acceptance by the Purchaser may be determined to be non...
	2.10.3 The Purchaser will endeavour to complete the evaluation and make an award within the period referred to in paragraph 2.10.1. However, should that period of time prove insufficient to render an award, the Purchaser reserves the right to request ...
	2.10.4 Upon notification by the Purchaser of such a request for a time extension, the Bidders shall have the right to:
	a) accept this extension of time in which case Bidders shall be bound by the terms of their offer for the extended period of time and the Bid Guarantee and Certificate of Bid Validity extended accordingly; or
	b) refuse this extension of time and withdraw the Bid, in which case the Purchaser will return to the Bidder its Bid Guarantee in the full amount without penalty.

	2.10.5 Bidders shall not have the right to modify their Bids due to a Purchaser request for extension of the Bid validity unless expressly stated in such request.

	2.11 Bid Guarantee
	2.11.1 The Bid Guarantee shall be submitted by email to the Purchaser either directly by a banking institution or from the Bidder emailing the Bid Guarantee to Treasury at:
	NCIAFinanceTreasuryBankGuarantee@ncia.nato.int
	2.11.2  In either case, the Bidder shall provide an additional copy of the Bid Guarantee in the Bid Administration Volume. Bidders are reminded that the Bid Guarantee shall reflect any extensions to the Bid Validity Date due to extensions in the Bid C...
	
	2.11.4 Alternatively, a Bidder may elect to post the required Guarantee by certified cheque. If the latter method is selected, Bidders are informed that the Purchaser will cash the cheque on the Bid Closing Date or as soon as possible thereafter.
	2.11.5 If the Bid Closing Date is extended after a Bidder's financial institution has issued a Bid Guarantee, it is the obligation of the Bidder to have such Bid Guarantee (and confirmation, as applicable) extended to reflect the revised Bid Validity ...
	2.11.6 Failure to furnish the required Bid Guarantee in the proper amount, and in the proper form and for the appropriate duration by the Bid Closing Date may be cause for the Bid to be determined non-compliant.
	2.11.7 In the event that a Bid Guarantee is submitted directly by a banking institution, the Bidder shall furnish a copy of said document in the Bid Administration Package.
	2.11.8 The Purchaser will make withdrawals against the amount stipulated in the Bid Guarantee under the following conditions:
	2.11.8.1 The Bidder has submitted a Bid and, after Bid Closing Date (including extensions thereto) and prior to the selection the compliant Bid determined to represent the best value, withdraws its Bid, or states that he does not consider its Bid vali...
	2.11.8.2 The Bidder has submitted a compliant Bid determined by the Agency to represent the best value, but the Bidder declines to sign the Contract offered by the Agency, such Contract being consistent with the terms of the IFB;
	2.11.8.3 The Purchaser has offered the Bidder the Contract for execution but the       Bidder has been unable to demonstrate compliance with the security requirements of the Contract within a reasonable time; or
	2.11.8.4 The Purchaser has entered into the Contract with the Bidder but the Bidder has been unable or unwilling to provide the Performance Guarantee required under the terms of the Contract within the time frame required.

	2.11.9 Bid Guarantees will be returned to Bidders as follows:
	2.11.9.1 to non-compliant Bidders forty-five (45) days after notification by the  Purchaser of a non-compliant Bid (except where such determination is challenged by the Bidder; in which case the Bid Guarantee will be returned forty-five (45) days afte...
	2.11.9.2 to all other unsuccessful Bidders within thirty (30) days following the award of the Contract to the successful Bidder;
	2.11.9.3 to the successful Bidder upon submission of the Performance Guarantee required by the Contract or, if there is no requirement for such a Performance Guarantee, upon Contract execution by both parties;

	2.11.10 pursuant to paragraph 0(b) above.
	

	2.12 Cancellation of IFB
	2.12.1 The Purchaser may cancel, suspend or withdraw for re-issue at a later date this IFB at any time prior to Contract award. No legal liability on the part of the Purchaser for payment of any sort shall arise and in no event will any Bidder have ca...

	2.13 Electronic Transmission of Information and Data
	2.13.1 The Purchaser will endeavour to communicate answers to requests for clarification and Amendments to this IFB to the prospective Bidders as soon as practicable.
	2.13.2 Bidders are cautioned that the Purchaser will rely exclusively on electronic mail communication to manage all correspondence related to this IFB, including IFB Amendments and clarifications.
	2.13.3 Bidders are cautioned that electronic transmission of documentation which contains classified information is not permissible

	2.14 Supplemental Agreements
	2.14.1 Bidders are required, in accordance with the certificate Annex B-7 of these Instructions to Bidders, to disclose any prospective Supplemental Agreements that are required by national governments to be executed by NATO/NCI Agency or successor or...
	2.14.2 Supplemental Agreements are typically associated with, but not necessarily limited to, national export control regulations, technology transfer restrictions and end user agreements or undertakings.
	

	2.15 Notice of Limitations on Use of Intellectual Property Delivered to the Purchaser
	2.15.1 Bidders are instructed to review Claues 30 and 31 of the Contract Special Provisions and Clause 30 of the Contract General Provisions set forth Part III of Book II herein. This Clause sets forth the definitions, terms and conditions regarding t...
	2.15.2 Bidders are required to disclose, in accordance with Annex B-10 and Annex B-11, the Intellectual Property proposed to be used by the Bidder that will be delivered with either Background Intellectual Property Rights or Third Party Intellectual P...
	2.15.3 Bidders are further required to identify any restrictions on Purchaser use of the Intellectual Property that is not in accordance with the definitions and rights set forth in the Contract concerning use or dissemination of such Intellectual Pro...
	2.15.4 Bidders are reminded that restrictions on use or dissemination of Intellectual Property conflicting with the objectives and purposes of the Purchaser as stated in the Prospective Contract may result in a determination of non-compliant Bid.

	2.16 Mandatory Quality Assurance And Quality Control Standards
	2.16.1 Bidders are requested to note that, in accordance with the Certificate at Annex B-8 hereto, Bidders shall provide documentary evidence that the Bidder possesses a current certification that is compliant with the requirements of Allied Quality A...
	
	2.16.3 If the Bidder is offering a QA/QC regime that is claimed to be equivalent to AQAP 2110 or ISO 9001:2015, the burden of proof of such equivalency shall be on the Bidder and such evidence of equivalency shall be submitted with the Certificate at ...
	2.16.4 Failure to execute this Certificate, or failure to provide documentary evidence of compliance with this requirement may result in a determination of non-compliance for the submitted Bid.

	SECTION 3. BID PREPARATION INSTRUCTIONS
	3.1 General
	3.1.1 Bidders shall prepare and submit their Bid in accordance with the requirements and format set forth in this IFB. Compliance with all Bid submission requirements is mandatory. Failure to submit a Bid in conformance with the stated requirements ma...
	3.1.2 Bidders shall prepare their bid in three (3) parts:
	3.1.3 The specific format for each volume is stated in paragraph 3.2.2.
	
	3.1.5 Bidders are informed that the quality, thoroughness and clarity of the Bid will affect the overall scoring of the Bid. Although the Purchaser may request clarification of the Bid, it is not required to do so and may make its assessment on the co...
	3.1.6 Partial Bids and/or bids containing conditional statements will be declared non-compliant.
	
	3.1.8 If no specific format has been established for electronic versions, Bidders shall deliver documentation in an electronic format which is best suited for review and maintenance by the Purchaser (e.g., Project Master Schedule in MS Project format,...
	3.1.9 Bids and all related documentation shall be submitted in the English language.
	

	3.2 Packaging and Marking of Bids
	3.2.1 The complete Bid shall consist of three distinct and separated parts each of which will be send as an individual electronic submission as described in the following subparagraphs. Detailed requirements for the structure and content of each of th...
	3.2.2 All e-mails submitted shall be less than 20MB and shall not be password-protected.
	3.2.3 The proposal shall be sent via separate e-mails to the Bid Delivery e-mail address as specified in Paragraph 2.3.2 and in accordance with Paragraph 3.2.2 above.

	
	3.3.1 The Bid Administration Package must include the copy of the Bid Guarantee required by paragraph 2.11 of the Bidding Instructions to the email address specified in Paragraph 2.3.2. If the Bid Guarantee is sent to the Purchaser directly from the B...
	3.3.2 No information disclosing or contributing to disclose the bid price shall be made part of the Bid Administration volume.  Failure to abide to this prescription shall result in the bid being declared non-compliant.
	3.3.3 The Package shall include the Certificates set forth in Annex B to these Bidding Instructions, signed in the original by an authorised representative of the Bidder. The text of the certificates must not be altered in any way. Within the Package ...
	3.3.4 Concerning Certificate B-9, the Bidder shall identify by name, project role, and country of origin, all sub-contractors whose sub-contract value is expected to equal or exceed EUR 125,000, if any. A list of consortium  members shall also be comp...
	3.3.5 Concerning Certificate B-7, Disclosure of Requirements for NCI Agency Execution of Supplemental Agreements, Bidders shall note especially the following:
	3.3.5.1 If supplemental agreements, such as End-User Certificates  or Technical Assistance Agreements, are required by national regulations, these must be submitted with the Bidders Bid. Supplemental agreements submitted after the Bid Closing Date sha...

	3.3.6 The terms of supplemental agreements, if necessary, are the Bidders/ Contractors responsibility and shall be totally consistent with the terms of the (Prospective) Contract, and shall not duplicate, negate, or further interpret any provisions of...
	3.3.7 A problem with the supplemental agreement in any of the areas mentioned previously in this provision may result in a determination that the Bid is not compliant with the terms of the IFB, and in rejection of the Bid, or termination for default o...
	3.3.8 Documentation Disclosure of Conflict of Interest
	
	3.3.8.2 In compliance with paragraph 4.4.1.5, Bidders and proposed subcontractors detailed at Annex B-9 shall identify all business relationships or personal relationships of staff with the PMIC contractor, including but not limited to those resulting...


	
	3.4.1 It is of the utmost importance that Bidders respond to all of the technical requirements of the Purchaser Statement of Work, not only with an affirmation of compliance but also with an explanation of how each requirement will be met. To facilita...
	
	
	

	3.4.2 The mapping of SOW sections to volumes has been done to facilitate a consistent organisation of the Technical Proposal and its subsequent evaluation. Bidders shall adhere to the mapping, even if individual requirements within sections of the SOW...
	
	
	3.4.5 Bidding instructions related to each of the three (3) volumes are provided in Sections 3.4.6 through 3.4.8
	
	3.4.6.1 This volume covers the Technical component of the proposal and will include Architectural aspects, the Integration approach, the design of the Management solution and the Functional coverage of the final IEG-C system.
	3.4.6.2 In order to assess properly the aforementioned areas, Bidders should pay attention to engineering activity in the IEG-C project from analysis and design through to delivery, testing, verification & validation, implementation, transition and ac...
	3.4.6.3 System Design Specification (SDS)
	3.4.6.3.1 The Bidder shall provide an initial System Design Specification (SDS) which describes its proposed technical solution and demonstrates its understanding of the requirements and security requirements as stated in in the SRS (Annex A, SoW).
	3.4.6.3.2 The Bidder shall provide the initial SDS that follows the outline of SOW Section 15.
	3.4.6.3.3 The initial SDS shall include an initial Product Breakdown Structure (PBS).
	
	3.4.6.3.5 In particular, the bidder shall provide an initial SDS that describes at a minimum the following information as described in Section 15 of the SoW:
	
	3.4.6.3.7 The initial SDS shall contain rationale which convinces that performance requirements defined in the SRS (SOW, Annex A) will be met.
	

	3.4.6.4 Overall System Engineering
	3.4.6.4.1 For bidding purposes only, in volume 2, the Bidder shall commit to meet all requirements described in SOW Section 7.

	3.4.6.5 Site survey and System Implementation
	3.4.6.5.1 The Bidder shall provide an initial System Implementation Plan (SIP), which describes its proposed approach to meeting of the requirements of SOW Section 7.
	3.4.6.5.2 The initial SIP shall follow the outline from SOW Section 15.
	3.4.6.5.3 The initial SIP shall cover the entire implementation scope (SOW, Annex C), in terms of sites and quantities of end-entities.
	
	
	3.4.6.5.6 For bidding purposes only, the Bidder shall assume that all elements of its design must be provided in full at the implementation stage and that no hardware, software or business processes exist on site in a reusable form.
	
	3.4.6.5.8 The initial SIP shall identify all information to be collected during site surveys, including locations and facilities which need to be inspected.
	3.4.6.5.9 The initial SIP shall describe the size of team and level of effort involved for site surveys.
	3.4.6.5.10 The initial SIP shall describe its proposed arrangements to ensure timely and complete preparation, installation, configuration, on-site testing and support.
	3.4.6.5.11 The initial SIP shall describe its proposal for the implementation of the IEG-C following the requirements as stated in Section 15.8 of the SoW.
	3.4.6.5.12 In all descriptions provided, the Bidder shall be clear regarding how its approach minimises disruption to all services.

	3.4.6.6 Test, Verification, Validation
	3.4.6.6.1 The Bidder shall provide an initial Master Test Plan (MTP), which describes its proposed approach to meeting the requirements of SOW Section 8.
	3.4.6.6.2 The initial MTP shall describe a coherent high level approach to testing, verification & validation, providing initial scope and schedule on the TVV phases as required in SOW Section 8, Table 14.
	3.4.6.6.3 The MTP shall be consistent with other bid documents such as the PMS and the SIP: MTP activities shall be included in the PMS and products shall be described in the PBS.
	3.4.6.6.4 The Bidder shall provide an initial Defect Reporting and Management Plan, which describes its proposed approach to meeting the requirements of SOW Section 8.
	3.4.6.6.5 The bidder shall provide 2 exemplary test cases on how to meet two specific requirements SRS-4-141 and SRS-6-70. Test cases shall be compliant with the SOW clauses and templates provided.

	3.4.6.7 Security Accreditation
	3.4.6.7.1 The Bidder shall describe their input to the security accreditation documentation in support of the accreditation process as part of the initial PIP in accordance with Section 10 of the SoW:
	3.4.6.7.2 The Bidder shall provide a CIS Description document to include at a minimum but not limited to, the following information:
	3.4.6.7.3 The Bidder shall provide an initial qualitative Security Risk Assessment (SRA), which describes its proposed technical solution and demonstrates its understanding of the requirements in Section 10 of the SOW.
	
	3.4.6.7.5 The Bidder shall provide an initial Generic System Interconnection Security Requirements Statement (SISRS) that will:
	3.4.6.7.6 The Bidder shall provide initial Security Operating Procedures (SecOPs), to include as a minimum the following procedures:
	3.4.6.7.7 The initial Sec OPs shall also cover all security requirements identified in the SRA and SSRS which are not fully fulfilled by technical countermeasures.
	3.4.6.7.8 The Bidder shall provide an initial Security Test and Validation Plan (STVP) that describes the security testing and verification of the CIS Security measures to be implemented. A complete and detailed sequence of steps to be followed provin...
	3.4.6.7.9 For each STVP security test the following details shall be identified:
	3.4.6.7.10 The Bidder shall describe the Security Test and Validation Report (STVR) for every instance of security testing conducted based on the STVP.
	3.4.6.7.11 For each STVR security test the following details shall be identified:
	3.4.6.7.12 STVR SHALL contain overall test summary details:
	3.4.6.7.13 The bidders shall provide a supply chain security statement for  security enforcing products, according to AC/322-D(2017)0016.
	3.4.6.7.14 The bidders shall provide a statement confirming that only evaluated boundary protection devices (e.g. guards) have been proposed. The evaluation shall be according to Common Criteria or National equivalent, in accordance with AC/322-D/0030...
	3.4.6.7.15 The bidders shall provide a statement confirming that only Tempest tested hardware (compliant with SDIP-29/2) have been proposed. Alternatively bidders can consider and propose usage of Tempest racks (compliant with SDIP-29/2).
	3.4.6.7.16 Note: There is one reference in the SOW (SDIP 27/2 NATO TEMPEST Requirements and Evaluation Procedures) that is classified as NATO CONFIDENTIAL, but bidders are not required to obtain or reference it during the bidding phase.


	
	
	3.4.7.2 Integrated Logistics Support
	3.4.7.2.1 The Bidder shall provide a draft Integrated Logistics Support Plan in accordance with the SOW requirements including the required sub-sections and content with sufficient details to demonstrate the Bidder's ability to perform the ILS activit...
	3.4.7.2.2 The Bidder shall demonstrate its understanding and compliance with all the SOW requirements by creating appropriate subsections and detailing the requirements with actual proposed activities.
	3.4.7.2.3 The Bidder shall provide a detailed approach for the Design Influence (RAMT and LSA) areas for the actual analyses, documenting the analysis, tools, skills and relation with SRS and design in general.
	3.4.7.2.4 The Bidder shall detail the different Maintenance and Support Levels, the interfaces between these different levels,  maintenance and support environment, constraints, locations, procedures, artefacts, organisation, personnel skills, related...
	3.4.7.2.5 The Bidder shall detail its approach for the Initial Operational Support and warranty requirements, details the activities based on each party's responsibilities including the proposed services, response times, organization and planning in a...
	3.4.7.2.6 The Bidder shall detail its approach for the Supply Support and PHST requirements and details the proposed activities in accordance with the SOW requirements.
	3.4.7.2.7 The Bidder shall demonstrate that all ILS activities and milestones are integrated into the project master schedule.

	3.4.7.3 Support Case
	
	

	3.4.7.4 Configuration Management
	3.4.7.4.1 The Bidder shall provide a draft Configuration Management Plan (CMP) which shall describe how Configuration Management shall be performed in accordance with the requirements of the SOW Section 12
	3.4.7.4.2 The Bidder shall provide details to demonstrate its understanding of the CM process on how it shall be planned, managed, resourced, executed and provided including the organization and personnel, CM tools, directives and standards, meetings,...
	

	3.4.7.5 Quality Assurance
	3.4.7.5.1 The Bidder shall provide a draft Quality Assurance Plan (QAP) which conforms to the requirements detailed in Section 11 of the SOW.
	3.4.7.5.2 The Bidder shall demonstrate that the Quality Management System is in place for the project in accordance with AQAP-2110 and /or equivalent ISO standards.
	3.4.7.5.3 The Bidder shall demonstrate its understanding of the QA requirements of this project by detailing the QA procedures for requirements analysis, design, development, production, installation, test, acceptance, certification, support, defects ...

	3.4.7.6 Training
	3.4.7.6.1 The Bidder shall provide a draft Training Plan describing how he shall conduct the Training Needs Analysis (TNA), and provide the necessary training courses in accordance with Section 6 of the SOW.
	3.4.7.6.2 The Bidder shall demonstrates its understanding and compliance with Training Program requirements by explaining how the Bidder will schedule, resource and manage the various training requirements (TNA, training schedule, training courses and...
	3.4.7.6.3 The Bidder shall demonstrate its understanding of the Training Needs Analysis (TNA) concept based on the references from Bi-Sc and experiences from other projects by explaining how the Training Needs Analysis will be performed with all possi...


	3.4.8 Volume 3 - Management
	
	3.4.8.2 In order to assess properly the aforementioned areas, the volume will include the following elements:
	3.4.8.3 Executive Summary
	3.4.8.3.1 Bidders shall provide an overview of the salient features of their technical proposal in the form of an Executive Summary.
	
	3.4.8.3.3 Bidders shall explicitly state in the Executive Summary that, should their firm be selected and awarded the contract resulting from this solicitation, the delivered product(s) and services shall comply with the requirements of the Statement ...

	3.4.8.4 Table of Contents. Bidders shall compile a detailed Table of Contents which lists not only the section headings but also the major sub-sections, and topic headings of the Bid. Heading, section and subsection titles should be appropriately desc...
	
	

	3.4.8.6 Bidder Qualifications and Key Personnel
	3.4.8.6.1 Volume 3 shall describe the company structure and activities of the prime Contractor. The country in which the prime Contractor is registered shall be identified and the size and location(s) of the company headquarters and subsidiary branche...
	3.4.8.6.2 The Bid shall provide a description of the corporate capabilities of the Bidder, including corporate experience, corporate structure and individual skills and experience. In particular, the Bidder shall provide evidence of relevant and recen...
	3.4.8.6.3 The Bidder shall provide a section which identifies its major proposed sub-Contractors for the Project. Major proposed sub-Contractors, for purposes of this section, refer to the criteria set forth in Clause 10 of the Prospective Contract Ge...
	3.4.8.6.4 Volume 3 shall provide a description of individual skills and experience in relation to the project of all project team members and Subject Matter Experts (SMEs) foreseen to support the project team. The description shall include how each in...
	3.4.8.6.5 Volume 3 shall provide the resumes / Curricula Vitae (CV) and supporting certification documentation (e.g. Prince 2 certificates) of each proposed Key Personnel that meet or exceed the requirements in SOW Section 13.

	3.4.8.7 Project Management
	3.4.8.7.1 In order to demonstrate how the Bidder plans to approach the management of the project (according to Section 4 of the SoW), the Bidder shall submit initial versions of the Project Implementation Plan (PIP) to include the Project Management P...
	3.4.8.7.2 The Bidder shall submit a  preliminary Project Implementation Plan (PIP) in accordance with the requirements of Section 4 and 15 of the SOW, which clearly describes how the Bidder intends to implement the totality of the project in complianc...
	3.4.8.7.2.1 Project Overview. The Bidder shall provide the Project Overview which shall provide an executive summary overview of the offered capability. The Project Overview shall also summarise the main features of each of the sections of the Technic...
	3.4.8.7.2.2 The PIP shall include a preliminary Project Management Plan (PMP) that defines how the Bidder intends to manage this project from contract signature through Final System Acceptance and throughout any warranty periods. The PMP shall conside...
	3.4.8.7.2.3 The PIP shall include a Project Master Schedule (PMS) that shall contain all contract events and milestones for the Project. The PMS shall show all contractual  deliverables, their delivery dates, and the tasks associated with them. The PM...
	3.4.8.7.2.4 The Bidder shall provide a statement assuring that all requirements shall be met for the Site Survey in accordance to the requirements stated in Section 9 of the SoW.
	

	3.4.8.8 Project Management Plan (PMP)
	3.4.8.8.1 The Bidder shall provide an initial PMP following the structure called for in SOW Section 15.
	3.4.8.8.2 The initial PMP shall demonstrate how the Project Controls required under SOW Section 4 will be implemented during the project. In particular the Bidder shall demonstrate that the Project Management methodology proposed for the project is su...
	3.4.8.8.3 The initial PMP shall demonstrate the project implementation including its management structure and project management processes, personnel assignments, external relationships necessary to provide the capability as required by this Contract.
	
	3.4.8.8.5 The initial PMP shall demonstrate that the Bidder has understood the process imposed in SOW Section 15.9 and describe supporting the cycle of design reviews and approvals.

	3.4.8.9 Product Breakdown Structure (PBS)
	3.4.8.9.1 The initial PBS shall identify all products and shall distinguish between management products and specialist products in Section 4 and 15 of the SOW.
	3.4.8.9.2 The PBS shall include a hierarchical diagram of all the products (management products and specialist products), having at its topmost product the final product of the overall project, i.e., the IEG-C System. Describe each product (management...

	3.4.8.10 Project Master Schedule (PMS)
	3.4.8.10.1 The Bidder shall submit an initial Project Master Schedule (PMS).
	3.4.8.10.2 The PMS shall be according to Section 4.4.6 of the SoW.
	3.4.8.10.3 The initial PMS shall demonstrate in particular include how the bidders plan to apply EVM throught the project implementation duration.
	3.4.8.10.4 The PMS shall include additional subordinate milestones that the Bidder plans to achieve which make clear the extent of parallel activities and the detailed phasing and dependencies of different activities.
	3.4.8.10.5 The PMS shall meet the project deadlines (EDC + x months) as described in SOW Section 3.

	3.4.8.11 Risk Management Plan (RMP)
	3.4.8.11.1 The Contractor shall describe in the initial RMP how he will implement the Risk Management process according to Section 4 of the SoW, with the minimum details:
	3.4.8.11.2 The Risk Log shall be in accordance with SOW Section 10.2 .
	3.4.8.11.3 The following risks shall be addressed in the Bid listing the risks, and indicating for each one the following information (but not limited to):
	3.4.8.11.4 As part of the initial PMP, the Bidder shall describe how risks will be managed throughout the execution of the contract in response to the requirements of SOW Section 4.

	3.4.8.12 Others
	3.4.8.12.1 Introduction
	3.4.8.12.1.1 Section 1 of the SOW contains an introduction to the IEG-C project as well as some high level requirements. For bidding purposes, in this volume, a simple affirmation that all requirements will be met is sufficient, unless otherwise state...
	3.4.8.12.2 Applicable documents
	3.4.8.12.2.1 Section 2 of the SOW contains the list of applicable documents. For bidding purposes, in this volume, a simple affirmation that all documents from Section 2 shall be adhered to is sufficient, unless otherwise stated in this document.
	3.4.8.12.3 Documentation outline
	3.4.8.12.3.1 Section 15 of the SOW contains outlines of some IEG-C documents to be delivered. For bidding purposes, in this volume, a simple affirmation that all requirements will be met is sufficient. Other sections of these Bidding Instructions will...
	3.4.8.12.4 Purchaser Furnished Equipment (PFE)
	3.4.8.12.5 [Reserved]
	3.4.8.12.6 The Bid shall demonstrate a clear understanding of PFE and shall describe how the Bidder proposes to make use of / integrate with PFE during the execution of the contract.
	3.4.8.12.7 Bid-Requirements Cross-Reference Matrix (BRCM)
	3.4.8.12.8 Volume 1 shall also contain a Bid-Requirements Cross reference Matrix (BRCM) in the format indicated at D of Book I. Bidders shall complete and return the IFB/ Bid Requirements Cross Reference Matrix (BRCM) (see instructions in Book I Annex...



	
	3.5.1 Package Contents
	

	3.5.2 General Rules
	3.5.2.1 Bidders are advised that the total bid price for price evaluated CLINs 1 through 16 shall not exceed a total of 11,289,985EUR.  A bid that exceeds this total evaluated bid price ceiling shall be determined to be non-compliant and eliminated fr...
	3.5.2.2 Bidders shall prepare their Price Quotation by completing the Bidding Sheets referred in Section 3.5.1.1 above, in accordance with the instructions specified in Book I Annex A-2.
	3.5.2.3 The structure of the Bidding Sheets shall not be changed, other than as indicated elsewhere, nor should any quantity or item description in the Bidding Sheets. The currency(ies) of each Contract Line Item and sub-item shall be shown. The price...
	3.5.2.4 When completing the Bidding Sheets the Bidder shall insert information in all yellow cells of the Bidding Sheets and complete the Pricing Summary as instructed. A price for each specified element needs to be supplied on each CLIN. Prices shoul...
	3.5.2.5 Bidders shall furnish Firm Fixed Prices for all required items in accordance with the format set forth in the Instructions for preparation of the Bidding Sheets.
	3.5.2.6 Bidders shall furnish Firm Fixed Prices for all CLINs as defined in the SOW.  Purchaser evaluation of the submitted bids will be on the basis of the complete submission including administrative, price and technical components for all CLINs. Th...
	
	
	3.5.2.9 Bidders shall quote in their own national currency or in EURO. Bidders may also submit bids in multiple currencies including other NATO member states' currencies under the following conditions:
	3.5.2.9.1 the currency is of a "participating country" in the project, and
	3.5.2.9.2 the Bidder can demonstrate, either through sub-contract arrangements or in its proposed work methodology, that it will have equivalent expenses in that currency.  All major subcontracts and their approximate anticipated value should be liste...

	3.5.2.10 The Purchaser, by virtue of his status under the terms of Article IX  and X of the Ottawa Agreement, is exempt from all direct and indirect taxes (incl. VAT) and all customs duties on merchandise imported or exported.
	3.5.2.11 Bidders shall therefore exclude from their price Bid all taxes, duties and customs charges from which the Purchaser is exempted by international agreement and are required to certify that they have done so through execution of the Certificate...
	
	
	3.5.2.14 All prices bid shall be clearly traceable in the detailed bidding sheets.
	3.5.2.15 Any adjustment or discount to prices should be clearly traceable to the lowest level of breakdown in the bidding sheets and should not be aggregated or summed. Any lack of clarity or traceability may render the bid non-compliant.
	3.5.2.16 The Bidder understands that there is no obligation under this contract for the Purchaser to exercise any of the optional line items and that the Purchaser bears no liability should it decide not to exercise the options (totally or partially)....
	3.5.2.17 Specific to CLINs 17 through 24, referring to Paragraph 3.5.2.16 above, an illustrative notional scenario is presented below to illustrate how the Purchaser could exercise various Contract Options by additional sites or equipment being required:
	
	
	3.5.2.17.3 In each of the sub-CLINs that could be exercised in the above notional scenario, the hours and unit prices indicated in the Option CLINs for the specific activities corresponding to sub-CLIN items would be used to calculate the firm fixed p...



	SECTION 4. BID EVALUATION
	4.1 General
	4.1.1 The evaluation of Bids will be made by the Purchaser solely on the basis of the requirements specified in this IFB.
	4.1.2 All Bids will be evaluated solely using the formulae, evaluation criteria and factors contained herein. Technical Bids will be evaluated strictly against the technical criteria and not against other Technical Bids submitted.
	4.1.3 The evaluation of Bids and the determination as to the Best Value Score will be based only on that information furnished by the Bidder and contained in its Bid. The Purchaser shall not be responsible for locating or securing any information that...
	4.1.4 The Bidder shall furnish with its Bid all information requested by the Purchaser in Book I, SECTION 3 Bid Preparation Instructions. Significant omissions and/or cursory submissions will result in a reduced Best Value Score and may result in a de...
	4.1.5 During the evaluation, the Purchaser may request clarification of the Bid from the Bidder and the Bidder shall provide sufficient detailed information in connection with such requests as to permit the Purchaser to make a final assessment of the ...
	4.1.6 The Purchaser reserves the right, during the evaluation and selection process, to verify any statements made concerning experience, facilities, or existing designs or materials by making a physical inspection of the Bidder's facilities and capit...
	4.1.7 The evaluation will be conducted in accordance with NATO Infrastructure Bidding Procedures as set forth in the document, and the Best Value evaluation procedures set forth in AC /4-D/2261-ADD2 dated 24 July 2009, and AC/4(2008)0002-REV2 dated 15...

	4.2 Best Value Award Approach and Bid Evaluation Factors
	4.2.1 The Contract resulting from this IFB will be awarded to the Bidder whose conforming offer provides the Best Value to NATO, as evaluated by the Purchaser in compliance with the requirements of this IFB and according to the evaluation method speci...
	4.2.2 Upon approval of the price evaluation report, the Contracts Award Board will open the technical weighting scheme and apply the technical weight to the raw Technical Score (TS) to produce the weighted technical score.
	4.2.3 The weighted Technical Score will be determined according to the following formula:
	
	4.2.5  A weighting scheme for sub-criteria values has been developed by Purchaser staff not associated with the Technical Evaluation.  This weighting scheme has been sealed and is not known to any of the Purchaser staff beyond the originator and the C...
	4.2.6 The BV final Score (FS) will be the sum of weighted TS plus Price Score (PS), according to the following formula:
	4.2.7 The bid having the highest BV final score will be selected as the successful bid unless there is a statistical tie.  A statistical tie is deemed to exist when the final scores of the highest scoring bids are within one point of each other; which...

	4.3 Evaluation Procedure
	4.3.1 The evaluation will be done in a four step process, as described below:
	4.3.1.1 Step 1: Administrative Compliance
	4.3.1.1.1 Bids received will be reviewed for compliance with the mandatory Administrative requirements specified in Section 4.4.  Bids not meeting all of the mandatory requirements may be determined to be non-compliant and not further considered in th...

	4.3.1.2 Step 2: Technical Evaluation
	
	4.3.1.2.2 Bidders are advised that any Bid whose Technical Proposal receives a   score of less than 20% of the not weighted raw score possible in any of the sub-criteria listed in Section 4.5 of this document may be determined by the Purchaser to be n...

	4.3.1.3 Step 3: Price Evaluation
	4.3.1.3.1 The Price Quotations of all bids remaining after Step 2 will be opened, evaluated and scored in accordance with Section 4.6.

	4.3.1.4 Step 4: Determination of Successful Bidder
	4.3.1.4.1 Upon completion of the Price Evaluation, the Successful Bid will be determined in accordance with Section 4.7 hereafter.



	4.4 Evaluation Step 1 - Administrative Compliance
	4.4.1 Bids will be reviewed for compliance with the formal requirements for Bid submission as stated in this IFB and the content of the Administrative Documentation Package. The evaluation of the Administrative Documentation Package will be made on it...
	4.4.1.1 The Bid was received by the Bid Closing Date and Time;
	4.4.1.2 The Bid is packaged and marked properly;
	4.4.1.3 The Bid Administration Package contains the documentation listed in Section 3.3 above and complies with the formal requirements established in Section 3.1 and 3.2 above;
	4.4.1.4 The Bidder has not taken exception to the Terms and Conditions of the Prospective Contract or has not qualified or otherwise conditioned its offer on a modification or alteration of the Terms and Conditions or the language of the Statement of ...
	4.4.1.5 Evaluation of Conflict of Interest Documentation
	
	
	4.4.1.5.3 In the event that, during the evaluation of the Bids, the Purchaser would determine or suspect that the Bidder has not disclosed a real or apparent conflict of interest of which it was knowledgeable at the time of Bid submission, in breach o...


	4.4.2 Subject to the stipulation of Section 4.4.1.1 through 4.4.1.5 Bids failing to conform to the above requirements may be declared non-compliant and may not undergo through further evaluation. Bids that are determined to be administratively complia...
	4.4.3 Notwithstanding Section 4.4.2, if it is later discovered in the evaluation of the Technical Proposal or the Price Quotation that the Bidder has taken exception to the Terms and Conditions of the Prospective Contract, or has qualified and/or othe...

	4.5 Evaluation Step 2 - Technical Evaluation
	4.5.1 The Technical Proposal will be evaluated against the criteria set forth in Section 4.1.7 above. In this section those criteria will be expanded to identify sub criteria considered important by the Purchaser during bid evaluation. Sub criteria ap...
	4.5.2 Volume 1 - Technical
	
	4.5.2.1.1 Third-level sub criteria in descending order of importance:


	
	
	4.5.3.1.1 Third-level sub criteria in descending order of importance and in accordance with  Section 3 Supportability:


	4.5.4 Volume 3 - Management
	
	4.5.4.1.1 Third-level sub criteria in descending order of importance:



	4.6 Evaluation Step 3 - Price Evaluation
	
	4.6.1.1 The Price Quotation meets the requirements set forth in the Bid Preparation Section and the Instructions for Preparation of the Bidding Sheets in Annex A-2 and in particular:
	A. The Bidder has furnished Firm Fixed Prices for all items listed.
	B.     All pricing data, i.e., quantities, unit prices, has been provided as reflected in the Bidding Sheets.
	C. Bid prices include all costs for items supplied, delivered, and supported.
	D. All prices have been accurately entered into appropriate columns, and accurately totalled.
	E. The Bidder has provided accurate unit price (where required) and total price for each line item.
	F. The Bidder has provided accurate unit price and total price of each of the sub-items it added (if any).
	G. The grand total is accurate.
	H. The currency of all line items has been clearly indicated.
	I. The Bidder has quoted in its own national currency or in the Host Nation currency, Euros. Where multiple currencies including other NATO member states' currencies are quoted, the conditions of Section III, are met.
	J. The Bidder has indicated that in accordance with the treaties governing the terms of business with NATO, it excluded from its prices all taxes, duties and customs charges from which the Purchaser has been exempted.
	K. Price quotes for each individual item(s), and totalled prices are accurate and realistic (based on historic data, and/or market and competitive trends in the specified industrial sector(s)).
	4.6.1.2 Detailed pricing information has been provided and is adequate, accurate, traceable, and complete; and
	4.6.1.3 The Price Quotation meets requirements for price realism and balance as described below in Section 4.6.4. and do not exceed the defined ceilings as per Para 3.5.2.1.

	4.6.2 A bid which fails to meet the compliance standards defined in this section may be declared non-compliant and may not be evaluated further by the Purchaser.
	4.6.3 Basis of Price Comparison
	4.6.3.1 The Purchaser will convert all prices quoted into EURO for purposes of comparison and computation of price scores and compliance with stated price ceilings.  The exchange rate to be utilised by the Purchaser will be the average of the official...
	4.6.3.2 The Evaluated Bid Price to be inserted into the formula specified at Section 4.6.6.1 will be derived from the Grand Total of the Schedule of Supplies and Services calculated as follows:

	4.6.4 Price Balance and Realism
	4.6.4.1 In the event that the successful Bidder has submitted a price quotation that is less than two thirds of the average of the remaining compliant bids, the Purchaser must ensure that the successful Bidder has not artificially reduced the offered ...
	4.6.4.1.1 An error was made in the preparation of the price quotation.  The Bidder must document the nature of the error and show background documentation regarding the preparation of the price quotation that convincingly demonstrates that an error wa...
	4.6.4.1.2 The Bidder has a competitive advantage due to prior experience or internal business/technological processes that demonstrably reduce cost to the Bidder resulting in an offered price that is realistic.  The Bidders explanation must support th...
	4.6.4.1.3 The Bidder understands that the submitted price quotations are unrealistically low in comparison with the level of effort required.  In this case, the Bidder is required to estimate the potential loss and show that the financial resources of...
	4.6.4.1.4 If a Bidder fails to submit a comprehensive and convincing explanation for one of the based above, the Purchaser shall declare the bid non-compliant and the Bidder will so be notified in accordance with the procedures set forth in paragraph ...
	4.6.4.1.5 If the Purchaser accepts the Bidders explanation of a mistake and allows the Bidder to accept the contract at the Bid price or the explanation regarding competitive advantage in convincing, the Bidder shall agree that the supporting pricing ...


	4.6.5 In the case of incrementally funded projects, the cost and pricing methodology used by the winning Bidder on the base contract will be used as the basis for all follow-on contracts or amendments to the base contract where these are proposed for ...
	4.6.6 Determination of the Price Score.  Once the technical report has been approved by the Contract Awards Board and all issues of compliance completed, the price quotations will be opened and evaluated.  The Price Score shall be determined according...
	4.6.6.1 PS = 100*(1-(Bid Evaluated Price / (2 x Average Bid Evaluated Price))
	4.6.6.2 where:   Bid Evaluated Price and Average Bid Evaluated Price will be the investment cost or the Present Value of the system life-cycle cost as per the authorisation, including CLINs 1 to 16 (Base Contract).


	
	4.7.1 Upon conclusion and approval of the Price Evaluation results, the pre-determined third level weighting scheme for the Technical Evaluation will be unsealed and the scores for the Technical, Supportability, Engineering and Management factors will...
	4.7.2 The highest scored bid will be recommended as the Successful Bid.
	4.7.3 A statistical tie is deemed to exist when the final scores of the highest scoring bids are within one point of each other. The Purchaser will then resolve the statistical tie by awarding the contract to the Bid with the highest weighed technical...
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	1 ALTERATIONS, MODIFICATIONS AND DELETIONS OF THE NCIA CONTRACT GENERAL PROVISIONS
	
	
	
	
	
	
	

	2 ORDER OF PRECEDENCE
	2.1 In the event of any inconsistency in this Contract, the inconsistency shall be resolved by giving precedence in the following order:

	3 TYPE OF CONTRACT
	
	3.2 The Purchaser assumes no liability for costs incurred by the Contractor in excess of the stated Firm Fixed Price except as provided under other provisions of this Contract.
	3.3 The Total Contract price is inclusive of all expenses related to the performance of the present contract.

	4 SCOPE OF WORK
	4.1 This project will provide the system for securing information exchange services between the NATO Secret Bi-SC AIS and the NATO-led Mission Secret networks by the implementation of secure gateways, replacing the prototype gateways in current use, a...
	4.2 In order to fulfil that purpose the Contractor shall deliver, in consideration for the prices specified in the Schedule of Supplies and Services, in the manner and at the time and location specified and in accordance with the specifications and de...

	5 Place and terms of delivery
	5.1 Deliverables under this Contract shall be delivered DDP (Delivery Duty Paid) in accordance with the International Chamber of Commerce INCOTERMS 2020 to the destination(s) and at such times as set forth in the Schedule of Supplies and Services.

	6 COMPREHENSION OF CONTRACT AND SPECIFICATIONS
	6.1 The Contractor warrants that he has read, understood and agreed to each and all terms, clauses, specifications and conditions specified in the Contract and that this signature of the Contract is an acceptance, without reservations, of the said Con...
	
	6.3 The Contractor hereby acknowledges that he has no right to assert against the Purchaser, its officers, agents or employees, any claims or demands with respect to the aforesaid specifications as are in effect on the date of award of this Contract.
	6.4 Based upon impossibility of performance, defective, inaccurate, impracticable, insufficient or invalid specifications, implied warranties of suitability of such specifications, or
	6.5 Otherwise derived from the aforesaid specifications, and hereby waives any claims or demands so based or derived as might otherwise arise.
	

	7 PARTICIPATING COUNTRIES
	7.1 This Clause supplements Clause 9 (Participating Countries) of the Contract General Provisions.
	7.2 Participating countries are as follows NATO nations in ALBANIA, BELGIUM, BULGARIA, CANADA, CROATIA, THE CZECH REPUBLIC, DENMARK, ESTONIA, FRANCE, GERMANY, GREECE, HUNGARY, ICELAND, ITALY, LATVIA, LITHUANIA, LUXEMBOURG, THE NETHERLANDS, NORWAY, POL...

	8 TRANSPORTATION OF EQUIPMENT
	8.1 All supplies covered under this Contract, including Purchaser Furnished Equipment (PFE), once handed over to the Contractor, and items shipped under warranty for repair or otherwise, shall be transported to and from all destinations at the respons...

	9 INSPECTION AND ACCEPTANCE
	
	9.2 The Purchaser reserves the right to charge to the Contractor any additional cost incurred by the Purchaser for inspection and test when Work is not ready at the time such inspection and test is requested by the Contractor or when re-inspection or ...
	9.3 Purchaser review and acceptance procedures specific to contract documentation to be submitted by the Contractor as described in Part IV, Statement of Work.
	

	
	10.1 The Contractor shall monitor changes and/or upgrades to commercial off the shelf (COTS) software or hardware to be utilized under subject Contract.
	10.2 For COTS items which are or could be impacted by obsolescence issues, as changes in technology occur, the Contractor will propose substitution of new products/items for inclusion in this Contract. The proposed items should provide at least equiva...
	10.3 The Contractor will provide evidence with respect to price and performance of the equipment being proposed as well as data proving an improvement in performance and/or a reduction in price and/or life-cycle support costs. If necessary for evaluat...
	10.4 The Contractor shall notify the Purchaser of any proposed changes in the commercial off the shelf software or hardware to be utilized. Such notification shall provide an assessment of the changes and the impact to any other items to be delivered ...

	11  PRICING OF CHANGES, MODIFICATIONS, FOLLOW-ON CONTRACTS AND CLAIMS
	11.1 The Purchaser may at any time, by written order designated or indicated to be a change order, and without notice to the sureties, if any, make changes within the scope of any Contract or Task Order, in accordance with Clause 16 (Changes) of the C...
	11.2 Changes, modifications, follow-on Contracts of any nature, and claims shall be priced in accordance with Clause 19 (Pricing of Changes, Amendments and Claims) of the Contract General Provisions, and with the "Purchaser's Pricing Principles" as se...
	11.3 Except otherwise provided for in this Contract, prices quoted for the above-mentioned changes, modifications, etc. shall have a minimum validity period of twelve (12) months from the  date of purchaser acceptance of proposal

	12 INVOICES AND PAYMENTS
	12.1 Following Purchaser acceptance, in writing, payment for supplies and services furnished shall be made in the currency specified for the relevant portion of the Contract.
	12.2 The term of the Contract may not be exceeded without prior approval of the Purchaser.  In no case will the Purchaser make payment above the total of the corresponding CLINs.
	12.3 No payment will be made if CLIN items agreed for delivery before milestones are not complete as described in bidding sheets, SSS and SoW.
	12.4 No payment shall be made with respect to undelivered supplies; works not performed, services not rendered and/or incorrectly submitted invoices.
	12.5 No payment will be made for additional items delivered that are not specified in the contractual document.
	12.6 The invoice amount shall be exclusive of VAT and exclusive of all Taxes and Duties as per Clause 26 (Taxes and Duties) of the Contract General Provisions.
	12.7 CLINs will be paid as below based on Purchaser milestone approval in writing.
	12.8 The Contractor shall be entitled to submit invoices as follows:
	12.9 Evidence of the acceptance by the Purchaser shall be attached to all invoices.
	12.10 The Purchaser is released from paying any interest resulting from any reason whatsoever.
	12.11 The Contractor shall render all invoices in a manner, which shall provide a clear reference to the Contract. Invoices in respect of any service and/or deliverable shall be prepared and submitted as specified hereafter and shall contain:
	12.11.1 Contract number CO-14314-IEG-C
	12.11.2 Purchase Order number (TBD at Contract Award)
	12.11.3 Contract Amendment number (if any)
	12.11.4 Contract Line Item(s) (CLIN) as they are defined in the priced Schedule of Supplies and Services.
	12.11.5 Bank Account details for International wire transfers

	12.12 The invoice shall contain the following certificate:
	
	12.14 NCI Agency will make payment within 45 days of receipt by NCI Agency of a properly prepared and documented invoice.

	13 LIQUIDATED DAMAGES
	13.1 This Clause replaces Clause 38 (Liquidated Damages) of the Contract General Provisions.
	13.2  If the Contractor fails to:
	13.2.1 meet the delivery schedule of the Deliverables or any specified major performance milestones or required performance dates specified in the Schedule of Supplies and Services to this Contract, or any extension thereof, or
	13.2.2 deliver and obtain acceptance of the Deliverables or to acceptably perform the services as specified in the Schedule of Supplies and Services to this Contract,the actual damage to the Purchaser for the delay will be difficult or impossible to d...

	13.3 In addition to the liquidated damages, the Purchaser shall have the possibility of terminating this Contract in whole or in part, as provided in Clause 39 (Termination for Default) of the Contract General Provisions. In the event of such terminat...
	13.4 The Contractor shall not be charged with liquidated damages when the delay arises out of causes beyond the control and without the fault or negligence of the Contractor as defined in Clause 39.6 (Termination for Default) of the Contract General P...
	13.5 Liquidated damages shall be payable to the Purchaser from the first day of delinquency and shall accrue at the rate specified in Clause 12.2.2 above to 15% of the value of each line item individually and an aggregate sum of all delinquent items n...
	13.6 The amount of Liquidated Damages due by the Contractor shall be recovered by the Purchaser in the following order of priority:
	13.7 The rights and remedies of the Purchaser under this clause are in addition to any other rights and remedies provided by law or under this Contract.

	14 SUPPLEMENTAL AGREEMENT(S), DOCUMENTS AND PERMISSIONS
	14.1 If any supplemental agreements, documents and permissions are introduced after Contract award, the execution of which by the Purchaser is/ are required by national law or regulation, and it is determined that the Contractor failed to disclose the...
	14.2 Supplemental agreement(s), documents and permissions, the execution of which by the Purchaser is/are required by national law or regulation and that have been identified by the Contractor prior to the signature of this Contract, but have not yet ...

	15 SECURITY
	15.1 This Clause augments Clause 11 (Security) of the Contract General Provisions.
	15.2 The security classification of this Contract is NATO UNCLASSIFIED.
	
	
	15.5 All NATO CLASSIFIED material entrusted to the Contractor shall be handled and safeguarded in accordance with applicable security regulations.
	
	
	15.8 Failure to obtain or maintain the required level of security for Contractor personnel and facilities for the period of performance of this Contract shall not be grounds for any delay in the scheduled performance of this Contract and may be ground...
	15.9 The Contractor shall note that there are restrictions regarding the carriage and use of electronic device (e.g. laptops) in Purchaser secured locations. The Contractor shall be responsible for satisfying and obtaining from the appropriate site au...

	16 KEY PERSONNEL
	16.1 The designated Contractor personnel fulfilling the roles as described in Statement of Work are considered Key Personnel for successful Contract performance and are subject to the provisions of this Clause as set forth in the following paragraphs.
	16.2 The following individuals are identified as Key Personnel under this Contract:
	
	16.4 The Contractor shall take all reasonable steps to avoid changes to Key Personnel assigned to this project except where changes are unavoidable or are of a temporary nature. Any replacement personnel shall be of a similar grade, standard and exper...
	16.5 In the event of a substitution of any Key Personnel listed above and prior to commencement of performance, the Contractor shall provide a CV for the personnel proposed. The CV shall clearly stipulate full details of professional and educational b...
	16.6 The Purchaser reserves the right to interview any Contractor personnel proposed in substitution of previously employed Contractor Key Personnel to verify their language skills, experience and qualifications, and to assess technical compliance wit...
	
	16.8 If, as a result of the evaluation of the CV and/or interview the Purchaser judges that the proposed replacement Key Personnel does not meet the required skills levels, he shall have the right to request the Contractor to offer another qualified i...
	
	16.10 The Purchaser Contracting Authority will confirm any consent given to a substitution in writing and only such written consent shall be deemed as valid evidence of Purchaser consent. Each of the replacement personnel will also be required to sign...
	16.11 Furthermore, even after acceptance of Contractor personnel on the basis of his/her CV and/or interview, the Purchaser reserves the right to reject Contractor personnel, if the individual is not meeting the required level of competence. The Purch...
	16.12 The Purchaser may, for just cause, require the Contractor to remove his employee. Notice for removal will be given to the Contractor by the Purchaser in writing and will state the cause justifying the removal. The notice will either demand subst...
	16.13 In those cases where, in the judgement of the Purchaser, the inability of the Contractor to provide a suitable replacement in accordance with the terms of this Clause may potentially endanger the progress under the Contract, the Purchaser shall ...

	17 INDEPENDENT CONTRACTOR
	17.1 The Personnel provided by the Contractor are at all times employees of the Contractor and not the Purchaser.  In no case shall Contractor personnel act on behalf of or as an agent for NATO or any of its bodies.  In no way shall the Contractor per...
	17.2 The Purchaser shall not be responsible for securing work permits, lodging, leases nor tax declarations, driving permits, etc., with national or local authorities. Contractors personnel employed under this Contract are not eligible for any diploma...

	18 NON DISCLOSURE AGREEMENT
	18.1 All Contractor and Subcontractor personnel working at any NATO Organisation / Commands premises or having access to NATO classified / commercial-in-confidence information must certify and sign the Declaration attached hereto at Annex A and provid...

	19 CARE AND DILIGENCE OF PROPERTY
	19.1 The Contractor shall use reasonable care to avoid damaging buildings, walls, equipment, and vegetation (such as trees, shrub and grass) on the work site.
	19.2 If the Contractor damages any such buildings, walls, equipment or vegetation on the work site, he shall fix or replace the damage as directed by the Purchaser and at no expense to the Purchaser. If he fails or refuses to make such repair or repla...
	
	19.4 The Contractor shall, at all times, keep the site area, including storage areas used by the Contractor, free from accumulations of waste. On completion of all work the Contractor is to leave the site area and its surroundings in a clean and neat ...

	20 RESPONSIBILITY OF THE CONTRACTOR TO INFORM EMPLOYEES OF WORK ENVIRONMENT
	20.1 The Contractor shall inform his employees under this Contract of the terms of the Contract and the conditions of the working environment.
	20.2 Specifically, personnel shall be made aware of all risks associated with the performance under this Contract, the conditions of site in which the performance is to take place and living conditions while performing within the boundaries of the Con...

	21 SOFTWARE
	21.1 The Purchaser reserves the right to exclude from the awarded Contract the purchase of software licenses for which NATO has established centralized Contracts. In this case, the Contract terms, schedule and prices will be modified accordingly, and ...
	21.2 Where the term Purchaser Furnished Equipment (PFE) is used it should be interpreted as Purchaser Furnished Property as defined in the Contract General Provisions.

	22 WARRANTY
	22.1 The Contractor shall provide warranty on all material provided under this Contract and in accordance with Book II, Part IV of the Statement of Work or a minimum one (1) year warranty where no period is specified.
	22.2 For this purpose the Contractor shall provide exact warranty conditions by type of equipment and detailed handling instructions, including information of points of contact to be contacted in case of a warranty claim.

	23 COTS Product replacement
	23.1 If any COTS products specified in the Contract are upgraded or discontinued by their original providers for commercial or technological reasons, the Contractor shall propose their substitution by the new versions that are intended as market repla...
	23.2 The Contractor shall provide price and performance data to support an improvement in performance and/or a reduction in price and/or life-cycle support costs. If necessary for evaluation by the Purchaser, the Contractor shall provide a demonstrati...
	23.3 All COTS furnished by the Contractor under this Contract shall be current production and upgraded to the most current versions at Provisional Site Acceptance (PSA).

	24 OPTIONS
	24.1 The options are available for exercise by the Purchaser at any time and in any combination from the date of Contract execution to Final System Acceptance (FSA) plus one (1) year. If the Purchaser exercises such options, the Contractor shall deliv...
	24.2 Prices for all optional line items shall have a validity period that corresponds to the option exercise period cited above.
	24.3 The Contractor understands that there is no obligation under this Contract for the Purchaser to exercise any of the optional line items and that the Purchaser bears no liability should he decide not to exercise the options (totally or partially)....
	24.4 Any options exercised shall be exercised by written Amendment to the Contract.

	25 OPTIMISATION
	25.1 The Contractor is encouraged to examine methods and technology that may increase efficient operation and management of the system(s) on which the required services are provided to the Purchaser, thus reducing operating and manpower costs and the ...
	25.2 The Contractor may, during the Period of Performance, introduce Engineering Change Proposals (ECPs) offering innovations and/or technology insertion with a view towards reducing the Total Cost of Ownership TCO to the Purchaser.
	25.3 Any such ECP submitted shall cite this Clause as the basis of submission and provide the following information:
	25.3.1 A detailed description of the technical changes proposed, the advantages, both long and short term, and an analysis of the risks of implementation;
	25.3.2 A full analysis of the prospective savings to be achieved, in the form of a TCO Assessment Report, in both equipment and manpower, including, as appropriate, utility and fuel consumption and NATO manpower, travel, etc.;
	25.3.3 A full impact statement of changes that the Purchaser would be required to make, if any, to its operational structure and management procedures;
	25.3.4 A fully detailed proposal of any capital investment necessary to achieve the savings;
	25.3.5 A schedule of how the changes would be implemented with minimal negative impact to on-going performance and operations.


	26 CONTRACT ADMINISTRATION
	
	26.2 All notices and communications between the Contractor and the Purchaser shall be written and conducted in English.
	26.3 Formal letters and communications shall be personally delivered or sent by mail, registered mail, courier or other delivery service, to the official points of contact quoted in this Contract.
	26.4 Informal notices and informal communications may be exchanged by any other communications means including telephone and e-mail.
	26.5 All notices and communications shall be effective upon receipt.
	26.6 Official points of contact are:

	27 CONFLICT OF INTEREST
	
	27.2 The Contractor is responsible for maintaining and providing up-to-date conflict of interest information to the Purchaser. If, after award of this Contract or any task order herein, the Contractor discovers a conflict of interest with respect to t...
	27.3 If, after award of this Contract or any task order herein, the Purchaser discovers a conflict of interest with respect to this Contract or task order, which has not been disclosed by the Contractor, the Purchaser may at its sole discretion reques...
	27.4 The Contractor's notice called for in paragraph 27.2 above shall describe the actual, apparent, or potential conflict of interest, the action(s) the Contractor has taken or proposes to take to avoid or mitigate any conflict, and shall set forth a...
	27.5 The Contractor has the responsibility of formulating and forwarding a proposed conflict of interest mitigation plan to the Purchaser, for review and consideration. This responsibility arises when the Contractor first learns of an actual, apparent...
	27.6 If the Purchaser in its discretion determines that the Contractor's actual, apparent, or potential conflict of interest remains, or the measures proposed are insufficient to avoid or mitigate the conflict, the Purchaser will direct a course of ac...
	

	28 technical direction
	
	
	
	a) confirm the effort requested is within scope, or;
	b) confirm that the instructions received constitute a change and request a quotation for a modification of scope and/or price, or;
	c) rescind the instructions.


	29 EXCLUSION CLAUSE
	29.1 This Contract has an exclusion clause and it is as follows:
	29.1.1 The Contractor and its sub-Contractors that supported the award of CO-14171-PMIC shall be excluded from award of this contract of future Contract(s) and sub-Contract(s) for consultancy, hardware or software implementation under the Bi-Strategic...

	29.2 The NCI Agency shall not consider mitigation plans regarding this exclusion.
	29.3 This exclusion clause does not apply to parent companies of the Contractor and their wholly owned subsidiaries provided that the parent company or its subsidiaries provides proof to the satisfaction of the Purchaser that they operate as a separat...
	29.4 This exclusion clause shall remain valid for a period of two (2) years after Contract completion.
	29.5 Once the validity period of this exclusion clause has expired, the limitations imposed by this exclusion clause shall no longer apply.
	29.6 The Contractor shall insert the substance of paragraphs 29.1 through 29.5 of this clause in all subcontracts for work performed under this Contract. It is the responsibility of the Contractor to ensure that their subcontractor(s) are made aware o...
	29.7 The Contractor agrees that compliance with this exclusion clause is of the essence and that failure to abide to these terms shall constitute sufficient grounds for the Termination for Default of the Contract in accordance with Clause 39 of the NC...

	30  INTELLECTUAL PROPERTY
	30.1 This Article supplements Clause 30 of the Contract General Provisions.
	30.2 Any use of Contractor Background IPR and Third Party IPR for the purpose of carrying out the Work pursuant to the Contract shall be free of any charge to Purchaser. The Contractor hereby grants to NATO and NATO Nations a non-exclusive, royalty-fr...
	30.3 All rights arising out of the results of work undertaken by or on behalf of the Purchaser for the purposes of this Contract, including any and all technical data specifications, reports, drawings, computer software data, computer programmes, comp...
	30.4 The Purchaser will accept no constraints or limitations on the use of Contract deliverables.  Accordingly, the Contractor shall not include any Background Intellectual Property or third party software in the code provided to the Purchaser.  In th...


	31 INTELLECTUAL PROPERTY RIGHT INDEMNITY AND ROYALTIES
	31.1 This Clause augments Clauses 29 of the Contract General Provisions.
	31.2 The Contractor shall assume all liability and indemnify the Purchaser, its officers, agents and employees against liability, including costs for the infringement of any patents or copyright in force in any countries arising out of the manufacture...
	31.3 The Contractor shall exclude from his prices any royalty pertaining to patents which in accordance with agreements reached between NATO countries may be utilised free of charge by member nations of NATO and by NATO organisations.
	31.4 The Contractor shall report in writing to the Purchaser during the performance of this Contract:
	31.4.1 The royalties excluded from his price for patent utilised under the agreements mentioned in Para 31.3 above;
	31.4.2 The amount of royalties paid or to be paid by the Contractor directly to others in performance of this Contract.

	32 INDEMNITY
	32.1 The Contractor will indemnify and hold harmless NATO, its servants or agents, against any liability, loss or damage arising out of or in connection of the Supplies and Services under this Contract, including the provisions set out in Clause 9, "I...
	32.2 The parties will indemnify each other against claims made against the other by their own personnel, and their Subcontractor Subcontractors (including their personal representatives) in respect of personal injury or death of such personnel or loss...
	32.3 NATO will give the Contractor immediate notice of the making of any claim or the bringing of any action to which the provisions of this Clause may be relevant and will consult with the Contractor over the handling of any such claim and conduct of...
	32.4 In the event of an accident resulting in loss, damage, injury or death arising from negligence or wilful intent of an agent, officer or employee of NATO for which the risk has been assumed by the Contractor, the cause of the accidents will be inv...

	33 PURCHASER FURNISHED PROPERTY
	33.1 The Purchaser shall deliver to the Contractor, for use only in connection with this Contract, the Purchaser Furnished Property at the times and locations stated in the Contract.  In the event that Purchaser Furnished Property is not delivered by ...
	33.2 In the event that Purchaser Furnished Property is received by the Contractor in a condition not suitable for its intended use, the Contractor shall immediately notify the Purchaser.  The Purchaser shall within a reasonable time of receipt of such...
	33.3 Title to Purchaser Furnished Property will remain in the Purchaser.  The Contractor shall maintain adequate property control records of Purchaser Furnished Property in accordance with sound industrial practice and security regulations.
	33.4 Unless otherwise provided in this Contract, the Contractor, upon delivery to him of any Purchaser Furnished Property, assumes the risk of, and shall be responsible for, any loss thereof or damage thereof except for reasonable wear and tear, and e...
	33.5 Upon completion of this Contract, or at such earlier dates as may be specified by the Purchaser, the Contractor shall submit, in a form acceptable to the Purchaser, inventory schedules covering all items of Purchaser Furnished Property.
	33.6 The inventory shall note whether:
	33.6.1 The property was consumed or incorporated in fabrication of final deliverable(s);
	33.6.2 The property was otherwise destroyed;
	33.6.3 The property remains in possession of the Contractor;
	33.6.4 The property was previously returned

	33.7  The Contractor shall prepare for shipment, deliver DDP at a destination agreed with the Purchaser, or otherwise dispose of Purchaser Furnished Property as may be directed or authorised by the Purchaser.  The net proceeds of any such disposal sha...
	33.8 The Contractor shall not modify any Purchaser Furnished Property unless specifically authorised by the Purchaser or directed by the terms of the Contract.
	
	33.10

	ANNEX A: NCI AGENCY NON-DISCLOSURE DECLARATION

	Part III The General Provisions
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